

Model DDC/CDC minutes of meeting format

Subject	Minutes of the Meeting of District Development Committee
Date & Time	28/07/2026 at 10:30 AM
Venue	Conference Hall, D.C.'s Office, Nagaon
Participants	Annexure-1.1
Absentees	Annexure-1.2
Fund receipt & Utilization	Annexure-A(Received) & B (Not received)
Physical Progress	Annexure-C (for Current Year) and Annexure-D (for Previous Years).

The meeting was jointly presided by **Shri Devashish Sharma, IAS, District Commissioner, Nagaon** and **Shri Gopal Sharma, ADC, Additional District Commissioner, Nagaon**. The meeting began with a welcome address by the District Commissioner.


The District Commissioner informed the house that it is probably the last DDC meeting prior to the forthcoming DC Conference and requested all HoDs to update the Action Taken Report against the minutes of previous DC Conference of their respective departments to facilitate effective deliberations during the DC Conference.

The discussion and decisions taken in the meeting are summarized as follows:

Sl. No.	Sector	Administrative Department	Scheme/ Project /Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
1	Infrastructure	Irrigation		i) Staff Concerns ii) Jack Wells and MCAD Development iii) Flood Mitigation and public opposition iv) Restriction on Lift Irrigation Scheme at Kaliabor	i) The EE, Kaliabor reported an urgent requirement for an electrician and a pump operator to maintain uninterrupted operations. Concurrently, the EE, Nagaon stated that the division is currently functioning without a permanent Accounts Officer. ii) The Chairperson enquired about the construction of Jack Wells and Micro Command Area Development (MCAD) systems designed to channel water directly from local water bodies to agricultural fields. The EE, Kaliabor-Samaguri Division informed that tender was floated for "Preparation and review of DPR for Extension, Renovation and Modernization (ERM) of Kaliabor Lift Irrigation Scheme under SOPD-G for the year 2025-26" and after tendering process work has been offered to M/S MaRS Planning & Engineering Services Pvt. Ltd. Yash Padam, Ashok Nagar Main Road, Rachi 834002, Jharkhand on 15-07-2026. He further informed that the Director of the Consultancy firm has visited site along with Addl C. E. (Implementation Major & Medium), Director Design of Irrigation Department on 16-07-2026 and had detailed discussion on the proposed project. The Chairperson directed EE to complete the process within a month and submit to the CWC. iii) The CDC, Kaliabor Co-District informed the non-approval of public for opening of sluice gates as a part of flood mitigation measures. The Chairperson instructed CDC, Kaliabor Co-District and EE, Kaliabor-Samaguri Division to conduct joint field visits to resolve the issue and gain the confidence of the public regarding the importance of water release to prevent any kind of untoward incident. iv) The EE reported that the Lift Irrigation scheme in Kaliabor has been restricted due to interference from existing power lines along the embankments and a letter has already been sent to APDCL requesting removal or redirection of the lines. The Chairperson directed both departments to converge on this matter and resolve the issue at the earliest.	EE, Irrigation Department


District Commissioner,
Nagaon.


Sl. No.	Sector	Administrative Department	Scheme/ Project /Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
2	Infrastructure	APDCL		Land Requirement for Substations	The Chairperson enquired regarding the status of land required for the construction and installation of additional substations as discussed in the previous DDC meeting. The AGM, APDCL stated that locations have been identified for construction of additional 33/11 kv Sub Station in and around Hoiborgaon, Police Reserve and Uriagaon; however, he informed that the plots are yet to be identified. The AGM also informed that he has already started convening with the Revenue Department for the same. The Chairperson directed ADC (Revenue) and concerned Circle Officer to resolve the matter at the earliest.	AGM, APDCL
3	Economic	Agriculture		i) Paddy procurement ii) Innovative agricultural practices in the district	i) The Chairperson enquired about the status of paddy procurement to which the DAO replied that procurement has been achieved up to 95% and the stock is being stored in the Raha godown. The ADC (Agriculture) raised an issue regarding fewer numbers of godowns available in the district. In this regard, the Chairperson directed DAO to inform the house about the volume and size of godown required and requested all HoDs to provide information if there exists any such unused infrastructure that can be modified to a godown to ensure proper storage and prevent damage of agricultural products in the district. ii) The DAO highlighted that bee farming is being carried out as both an economic activity and a barrier to keep elephants away from human habitation. He stated that a proposal is being prepared for establishment of bee colonies along the Kaliabor-Amsoi area to repel elephants. The DAO also mentioned horticulture farmers are generating significant revenue by exporting yields to nearby states such as Tripura. The Chairperson directed DAO to come up with such innovative ideas to boost the agriculture sector in the district.	DAO, Nagaon
4	Social sector	Social Welfare	i) Model Anganwadi Centre.	i) Site change for MAWCs. ii) Boundary Conflicts of AWCs iii) Irregularities in functioning of AWCs	i) The CDPO informed that out of 5 Nos. of Model AWCs under Barhampur LAC where construction have not started yet, site change for 4 Nos. of Model AWCs has been done but bank details and land NOCs have not been submitted yet for release of 1st installment and due to non-receipt of land availability documents, the site for 1 no. of MAWC has yet not been changed. The Chairperson expressed dissatisfaction about the persistent issue and directed to resolve the matter at the earliest. ii) The CDC, Raha Co-District highlighted that there are 165 AWCs facing boundary conflicts, as they are physically located in Nagaon district but 80 of them are administered by Morigaon district and the remaining 85 by Hojai district. The Chairperson instructed DSWO to send a formal letter regarding this matter to the concerned authority. iii) In the previous DDC meeting, the CDC, Raha Co-District highlighted the irresponsible distribution of packaged foods meant for children in AWCs. The Chairperson had instructed Assistant Commissioner Smti. Anjali Kumari, ACS to conduct strict enquiry to which she reported that after several visits, she observed	DSWO, Nagaon


District Commissioner,
Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
				iv) Identification of unregistered Drug Rehabilitation Centres v) Issue regarding installation of metres in AWCs.	a pattern where Anganwadi workers casually manipulated and falsely reported the entry and exit of children, and some centres were not functioning to their potential despite available infrastructure. She further noted that biscuits were being distributed instead of healthy ready-to-cook packaged meals. She stated that she had discussed the matter with CDPOs and strictly directed them to follow proper rules, refrain from distributing only biscuits, and ensure ready to cook meal packets are provided if LPG or funds for cooking are unavailable. She also emphasized the importance of checking expiry dates and reported casual/unprofessional behaviour among workers. The Chairperson instructed CDC, Raha and Assistant Commissioner Smti. Anjali Kumari, ACS to conduct joint inspections and submit an extensive report in the next DDC meeting. The Chairperson also directed ADC (Social Welfare) to frequently monitor AWC activities through surprise visits. iv) With respect to the drug rehabilitation centres discussed in the last DDC meeting, the CDPO mentioned that regular visits are being conducted to identify unregistered drug addiction centres. The Chairperson instructed the department to constitute Panchayat level committees to identify such unregistered Rehabilitation Centres. v) CDC, Raha Co-District raised an issue regarding installation of metres in AWCs without prior information to CDPO/the concerned authority and issuance of high power bills from the first installation itself. The Chairperson directed AGM, APDCL to look into the matter and resolve the issue at the earliest.	
5	Social sector	Health		i) Infrastructural and logistical requirements in NMCH ii) Earthing Cable Theft and Repairs iii) Traffic congestion at NMCH	i) In the last DDC meeting, the Principal, NMCH had stated that the existing seating arrangements were installed three years ago and have now become inadequate due to increased patient footfall. The Principal had also requested the Chairperson for the provision of additional stretchers. The Chairperson instructed the Superintendent, NMCH to submit all infrastructural and logistical requirements in a consolidated written proposal for necessary action. The Superintendent, NMCH confirmed that the proposal will be submitted in the next meeting. ii) In the last DDC meeting, the theft of the earthing cable and subsequent damages suffered post theft were estimated to be around Rs. 31 lakh. The Superintendent, NMCH stated that the earthing work has been completed and after negotiating with the manufacturing company, the repair shall be completed within a week at a cost of Rs. 25 lakh. The Chairperson directed the department to come up with a feasible and long-term solution to prevent such recurring thefts. iii) The Superintendent, NMCH reported that chaos continues in and around the campus of NMCH due to congestion caused by e-rickshaws. She also reported an incident where an ambulance was unable to move due to traffic congestion created by irresponsible bus parking. As per the Chairperson's instruction in the last meeting, DTO mentioned that enforcement drives	Jt. DHS, Nagaon, Principal, NMCH, DTO, Nagaon, EO, NMB, EE, PHED & DPM, NHM


District Commissioner,
Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
				iv) Pending construction of Kawaimari CHC v) Damaged boundary wall of Amsoi Hospital. vi) Excessive iron content in water. vii) Identification of Lands for new Sub-Centres	have been regularized and offenders' vehicles have been seized and penalized. He also reported that a traffic police officer has been deployed every morning to control the situation but congestion persists after duty hours. The DTO suggested putting up a stand to limit vehicles, while the Chairperson expressed concern about widening the concrete area to maximize road capacity. DTO and EO, NMB were directed to take strict action and conduct regular patrolling around NMCH. iv) In the last DDC meeting, the Chairperson directed the Jt. DHS and DPM, NHM to resolve the pending construction of Kawaimari CHC, which was delayed due to non-formation of the Management Committee. The DPM, NHM informed that discussions have been held with the Dept. Superintendent, concerned CO, and Hon'ble MLA, and the matter will be resolved within a month. v) The DPM, NHM reported the damage of the boundary wall of Amsoi Hospital by the incursion of elephants. He further informed the electric fencing is not functioning properly, allowing elephants to raid and roam around the quarters, posing threats to staff and workers. The Chairperson directed ADC (Health) to resolve the issue at the earliest. vi) The DPM, NHM also reported excessive iron content in the water of Simonabasti health care centre. The Chairperson instructed PHE department to look into the matter. vii) The DPM, NHM reported the need of identification of land for construction of new Sub-Centres: 3 nos. in Dhing and 1 no. in Kaliabor. The Chairperson directed the department to take necessary steps for identification of land with the concerned authority.	
6	Economic Development	Excise		i) Revenue collection ii) Illegal activities and enforcement drives	i) The Superintendent of Excise apprised that the revenue collection target for FY 2026-27 is ₹150 crore and reported that ₹40 crore has been collected so far. The Chairperson directed Superintendent of Excise to take appropriate actions to fulfill the target within the stipulated time. ii) In the last DDC meeting, the Spdt. Excise mentioned ongoing illegal activities in certain premises rented on a daily basis. He reported that 20 drives were conducted in July, resulting in three persons being put behind the bars and the recovery of large quantities of fermented and unlicensed liquor. The Chairperson instructed the department to conduct regular drives, while the ADC sought submission of the department's action taken reports.	Supdt. of Excise
7	Reforms, Governance Facilitation and Regulation	Environment & Forest			The Chairperson enquired about the compensation provided to the farmers for crop damage due to the incursions of elephants and awareness created regarding the same. DFO, Nagaon Division informed that compensation has been given to the farmers whose crops have been destroyed by elephant and an amount of Rs. 1,08,500/- for the year 2026 and Compensation has been claimed to the higher authority for an amount of Rs. 1,36,200/- under Kaliabor Co-District.	DFO (Territorial)


 District Commissioner,
 Nagaon.


Sl. No.	Sector	Administrative Department	Scheme/ Project /Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
8	Social Sector	Education		i) Implementing Conceptual Teaching Methodologies ii) Field level monitoring by BEEOs iii) Update on Unauthorized Private Schools iv) Flood Relief Assistance to Sivasagar flood victims	i) In the previous DDC meeting, a dedicated focus was placed on conceptual teaching methodologies to improve students' learning techniques and overall academic outcomes. The Chairperson instructed that such meetings be held regularly. The IS stated that the curriculum is being well maintained and confirmed that it will continue once the summer vacation ends. ii) In the last DDC meeting, the Chairperson instructed the IS to ensure effective monitoring of field-level academic activities of teachers through the BEEOs. In this regard, the IS informed that instructions have already been given to all BEEOs to perform proper monitoring of academic activities of teachers on a regular basis. The Chairperson emphasized that diaries are to be maintained by the BEEOs and updates are to be submitted every fortnight. iii) The IS updated the house on the issue of private schools operating without obtaining the required permissions for monetary gain. He informed that an FIR has been lodged, and the concerned schools are currently being investigated by the Police and the Government. He clarified that all private schools must obtain prior permission before commencing operations. However, several schools have been established without such permission and seek approval only after 8-10 years, typically when applying for expansion. To address this issue, the IS has submitted an elementary proposal to the Government seeking appropriate orders on the matter. The Chairperson directed IS to be vigilant in this matter and ensure that such illegal practices are not carried out in future. iv) The IS informed the house that stationery items worth ₹3.5 lakh have been dispatched for the flood victims of Sivasagar. He further stated that additional books would be sent in due course. The Chairperson requested all departments to coordinate with the concerned District Administration while sending relief materials to ensure that assistance reaches the areas most in need.	IS, Nagaon
9	Economic Development	Sericulture Department		i) Lack of funds for high performing centres ii) Muga cultivation and lack of infrastructure	i) The EO emphasized the need for high-performing training centres in the Nagaon district and informed the House that a proposal for funds had been submitted during a meeting with the BDOs. She further stated that a meeting with all Gaon Sabha representatives is scheduled to be held in October. ii) The Chairperson reiterated the importance of revenue generation and emphasized the need to encourage private sector participation. The EO informed that the department has been unable to procure muga seeds, however, the initiation of muga cultivation has commenced in the private sector. She further reported that, during a recent field visit to Kathiatoli, it was observed that, due to the lack of adequate rearing houses, cultivators are rearing silkworms in their own homes. The Chairperson directed EO, Sericulture to take all the necessary steps to boost the economic aspect of the department.	EO, Sericulture


District Commissioner,
Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project /Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
				iii) Vision of Model village construction for sericulture activities and tourism	iii) The EO expressed her vision of establishing a Model Village to showcase the complete range of sericulture activities, including silkworm rearing, spinning, weaving, and other related processes. She stated that the proposed Model Village is also intended to serve as a tourist attraction. The Chairperson appreciated the proposal and directed the EO to coordinate with the Department of Tourism, prepare a detailed proposal, and take the lead in the development of the Model Village. He further instructed that the project proposal is to be prepared in phases clearly stating the fund requirement. The EO ensured that an FPC proposal would also be submitted for the project at the earliest.	
10	Economic Development	Cooperative Societies	Review of the schemes	Status of Mushroom Cultivation and exposure visit	The Chairperson enquired about the status of mushroom production. The DRCS informed that mushroom cultivation has been temporarily suspended due to the prevailing high temperatures and unfavourable seasonal conditions. She further stated that cultivation will resume once weather conditions become favourable. The Chairperson advised the DRCS to undertake an exposure visit to Morigaon to study mushroom production practices and directed to prepare a comprehensive report on mushroom production, including key production metrics and best practices observed during the visit.	Deputy Registrar of Cooperative Societies, Nagaon
11	Infrastructure	Public Health Engineering Department.			i) The Chairperson directed the EE, PHED to conduct regular field visits and strengthen public engagement to better understand public needs and formulate appropriate strategies accordingly. ii) The EE, PHED informed that as per the SOP, joint verification with PWD officials are being conducted for the affected schemes and estimates are already submitted for schemes where pipeline is damaged during construction of various Assam Mala Roads. He also informed that communication with APDCL for timely submission of bills for the schemes where the due amount is high is being done regularly through special Nodal Person by all the three PHE Divisions. The Chairperson instructed the concerned departments to coordinate closely for the effective implementation of the schemes.	EE, PHED
12	Economic Development	Fisheries Department		i) Proposal for an AI based Modern Hygienic Fish Market ii) Encroachment causing Artificial Floods	i) The DFDO informed that a letter had been sent to the CO, Nagaon Sadar Revenue Circle, seeking the allotment of 2.5 bighas of land at Chachali for the establishment of a fish market comprising 25 wholesale and 72 retail shops. He further stated that, upon finalization of the land allotment, the proposal would be submitted for the implementation of an AI-based modern hygienic fish market equipped with all necessary amenities under the ADB-SWIFT Project. The Chairperson directed CO, Nagaon Sadar Revenue Circle to take all the necessary steps for allotment of required land at the earliest and also directed DFDO to work jointly with CO to resolve the matter. ii) The DFDO informed about the occurrence of artificial flooding caused by roadside construction of fisheries on Myadi plots in the Rupahi-Dhing area, which violate the prescribed minimum setback distance from the roads. He stated that 164 such constructions had been identified during the Phase I survey and that the Phase II survey is currently underway. The Chairperson directed the DFDO to reissue and circulate the relevant orders pertaining to the violations, ensure that the activities are monitored on a weekly basis, and submit an updated report in the next DDC meeting.	DFDO, Nagaon


 District Commissioner,
 Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project /Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
13	Social Sector	Legal Metrology Department	Issue of Meter Tampering & Short Filling by Petrol Pumps.	i) Enforcement Drive and Surprise Inspections ii) Joint Market Inspection at Sullung Market	i) The Chairperson directed the department to demonstrate greater initiative by conducting regular field visits and intensifying enforcement drives while adhering to due procedures. He further instructed the department to conduct surprise inspections, particularly at petrol pumps, and also directed that all enforcement actions undertaken by the department be adequately publicized through social media platforms and the DIPRO. Additionally, the Chairperson instructed the department to conduct surprise inspections in the market areas of the district. ii) The CDC, Kaliabor Co-District, informed that a joint market inspection is being planned at Sullung Market in coordination with the Legal Metrology Department and the concerned BDO. He requested all concerned departments to extend their cooperation and coordinate accordingly.	CDC, Kaliabor Co-District & Assistant Controller of Legal Metrology
14	Economic Development	Transport Department		i) Revenue Collection for FY 2026-27 ii) Update on Vehicle Scrapping iii) Action Against Unauthorized E-Rickshaws: iv) Enforcement of Helmet and over speeding regulations v) Issue of Overloaded Trucks	i) The DTO informed that the revenue generation target for FY 2026-27 is ₹121 crore. He further stated that revenue amounting to ₹26.86 crore has been collected till date. The Chairperson directed DTO to take appropriate actions to fulfill the target within the stipulated time. ii) The Chairperson sought an update on vehicle scrapping. The DTO informed that, following the issuance of notices by the department, vehicle owners have started scrapping their expired vehicles. He further stated that old Government vehicles beyond economic repair are also being disposed off through the scrapping process. iii) The Chairperson expressed concern over e-rickshaws consistently obstructing traffic and creating congestion on the roads of Nagaon. The DTO informed the House that e-rickshaws operating without valid licences have been seized, and the owners have been penalized ₹5,000 each. The vehicles were released only after payment of the prescribed penalty. The Chairperson directed DTO to take strict actions against those found violating traffic rules and also directed that all actions undertaken by the department be adequately publicized through social media platforms. iv) The Chairperson sought an update on helmetless riding and over speeding. The DTO informed that 664 such violations have been detected, and each offender has been penalized with a fine of ₹1,000. He further sought the cooperation of the Legal Metrology Department in enforcing the "No Helmet, No Fuel" policy. The Chairperson emphasized that strict enforcement should act as a deterrent against over speeding and directed the DTO to intensify inspections, particularly during night hours, and maintain strict vigilance during the Bolbom celebrations. v) The DTO raised the issue of overloaded trucks causing damage to roads. He reported that the continuous parking of overloaded trucks has damaged a parking area at the FCI Godown. He also requested the allotment of land for truck parking at a location approximately 6 km away from the FCI campus. The Chairperson directed DTO to convey the issue through a letter to the concerned authority to resolve the matter.	DTO, Nagaon, BDOs and EOs


District Commissioner,
Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
				vi) Action Against Street Vendors Causing Traffic Congestion vii) Driving Licences Obtained Using Temporary Address Proofs viii) Creation of Animal / Cattle Pounds	vi) Referring to the previous DDC meeting, the Chairperson reiterated the concern over street vendors occupying major junctions and causing traffic congestion, and emphasized the need for appropriate remedial measures. The DTO informed that 61 such vendors have been identified and also mentioned that since the matter primarily falls within the jurisdiction of the Municipal and Local Authorities, the department shall extend all necessary technical assistance and enforcement support, whenever required, to facilitate smooth traffic movement and improve road safety. vii) The Chairperson expressed concern over applicants obtaining driving licences from districts outside their jurisdiction by producing temporary address proofs to bypass the prescribed qualifying procedures. In this regard, the Chairperson instructed the DTO to develop an appropriate mechanism to address the issue. viii) The Chairperson stressed the need for establishing animal/cattle pounds and instructed all BDOs/EOs to facilitate their creation at Panchayat level to prevent accidents involving stray animals. He also instructed them to create awareness among cattle owners regarding their responsibility, emphasizing that owners shall be held liable for accidents caused by stray cattle. The Chairperson directed all BDOs/EOs to initiate necessary action so that the matter is taken seriously by the public. ix) The Chairperson directed the DTO to constitute a dedicated team to keep vigilance over traffic movement and road safety violations and to intensify enforcement measures. He observed that the parking of vehicles, particularly heavy vehicles and trucks, continues to be highly unregulated. He also pointed out that many heavy vehicles are operating without reflectors, posing significant risks during night hours, and instructed that enforcement drives be made more rigorous.	DTO, Nagaon, BDOs and Eos
15	Economic Development	District Industries & Commerce Centre		i) Implementation of PM Vishwakarma and PMEGP Schemes	i) The GM, DICC informed the House about the convergence with ASLRM and the ongoing PM Vishwakarma Scheme camps being conducted at various locations. He further informed the House that applications rejected during the initial process would be renewed and that another PM Vishwakarma camp is being planned. He also reported that PMEGP awareness programmes and camps have been successfully conducted across 10 blocks of Nagaon district. The Chairperson directed GM, DICC to focus on increasing the number of eligible beneficiaries in the district.	GM, DICC, Nagaon
16	Economic Development		Nagaon Municipal Board	Convergence of DICC Schemes with Municipal Board Projects	In the last DDC meeting, the EO had requested GM, DICC to inform suitable schemes so that projects can be taken up by MB with the participation of public provided with subsidised loan from these schemes of DICC. The EO, NMB stated that this is yet to be followed up. In this regard, the Chairperson directed GM, DICC and EO, NMB to take necessary steps for carrying out the process.	GM, DICC & EO, NMB


 District Commissioner,
 Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
17	Social Sector	Sports Department		i) Promotion of Girls' Participation in Sports ii) Identification and Promotion of Talented Sportspersons	i) The Chairperson enquired about the participation of female candidates in sports in Nagaon district. The DSO informed that four nos. of girls' teams participated in the District Level School Football Tournament (Under-17 Girls), 2026-27, organised by the Office of the District Sports Officer, Nagaon in association with Nowgong Sports Association from 4th to 6th July 2026. The Chairperson directed the DSO to communicate details of such events to schools well in advance through official letters, ensuring that schools have adequate time to prepare for the tournaments, with particular emphasis on encouraging the participation of girls. He further instructed the DSO to direct the Physical Instructors (PIs) to conduct regular school visits and promote sports activities, especially in high schools. ii) The Chairperson enquired whether the district has sportspersons with the potential to compete at the national and international levels. The DSO informed the House that such potential exists in athletics, Under-18 wrestling, hockey, and tennis. The Chairperson directed the DSO to place greater emphasis on the development of hockey, prepare a list of promising players for submission to the selectors, and adopt the Japanese model with the objective of grooming at least two to three players for participation at the national level.	DSO, Nagaon
18	Economic Development	Dairy Development Board		i) Joint Inspection of Milk and Dairy Products ii) Implementation of Dairy Development Schemes	i) The Dairy Development Officer informed the House that monthly joint inspection drives are being conducted in coordination with the Food Safety Officer to monitor the quality of milk and dairy products. The Chairperson directed DDO to be vigilant about the new stores being opened in the district and ensure their licensing procedure is carried out and also quality and hygiene is taken care of. ii) The Dairy Development Officer stated that the departmental schemes are functioning satisfactorily and that beneficiaries are receiving financial assistance as scheduled. She informed the House that, during the month of June, 131 dairy cooperative societies comprising 3,334 farmers received funds under the respective schemes.	Dairy Development Officer, Nagaon
19	Economic Development	Handloom & Textiles Department		i) Implementation of SAMARTH Weavers' Training Programme ii) Enforcement Against the Sale of Power Loom-Made Gamusas:	i) Referring to the previous DDC meeting, the DHO updated the House on the weavers' training programme under the SAMARTH Scheme, which had been forwarded to the Weavers' Service Centre for the effective utilization of modern looms. He informed the House that the beneficiaries have been enlisted and that 20 trainees per centre will undergo training after 15th August under the Wage Enhancement Model Scheme at Raha, Amonisali, and Kathguri. ii) The DHO informed that inspection and enforcement drives are being conducted against the sale of power loom-made Gamusas. However, he stated that shop owners often conceal such Gamusas during inspections, making it difficult to take action against the violators. The Chairperson directed the DHO to maintain proper statistics on the raids conducted, strengthen field inspections, and ensure that offenders are detected and held accountable. He further instructed that Action Taken Reports (ATRs) be shared with all concerned officials and reflected in the next DDC meeting.	DHO, Handloom & Textiles


District Commissioner,
Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
20	Social Sector	Labour and Employment Department		Arsenic Contamination in Drinking Water at Diju Valley Tea Estate	The ALC informed the House that arsenic contamination has been detected in the drinking water supply at Diju Valley Tea Estate based on samples tested by multiple laboratories. She further stated that the use of the contaminated water source has been discontinued. The EE, PHED suggested testing nearby river and stream water sources, as several local and household water sources in the area have also been found to be affected by arsenic contamination. The Chairperson suggested that, until the issue is resolved, drinking water may be supplied from nearby safe sources or through the implementation of new water supply schemes.	Assistant Labour Commissioner, Nagaon
21	Economic Development	Animal Husbandry and Veterinary Department, Nagaon		i) Establishment of Animal Care Centres and Stray Dog Management ii) Regarding Slaughter house	i) The DVO informed the House that the sterilization of stray dogs is being carried out; however, the department is facing difficulties due to the absence of Animal Care Centres, as sterilized dogs are required to be kept under observation for at least seven days before being released. He stated that convergence with the Municipal Board is necessary for establishing such facilities. The Chairperson also enquired about the availability of dog handlers, to which the DVO replied that dog handlers from NGOs are assisting the department. The DVO further requested land for setting up an Animal Care Centre, along with financial support for animal feed, medicines, and vaccines, citing inadequate departmental funds. The Chairperson directed the DVO to prepare and submit proposals for the funds required to meet these needs. The Chairperson observed that the Hon'ble Supreme Court has issued judgements concerning the management of stray dogs and directed the department to ensure strict compliance with the judicial directions and demonstrate proactive action in this regard. ii) The Chairperson directed the DVO to conduct awareness campaigns on hygienic and scientific methods of slaughtering and meat processing, highlighting the long-term health risks associated with unhygienic slaughtering process.	DVO, Nagaon
22	Infrastructure	PWD (Building)		i) Status of Circuit House Reconstruction ii) Utilization of Abandoned Government Buildings iii) Restoration of the house of Sudha Kontho Dr. Bhupen Hazarika	i) The Chairperson expressed concern over the slow progress of the reconstruction of the Circuit House, as the administration is planning to use the facility to accommodate Observers during the upcoming bye-elections. The EE, PWD Nagaon- Batadrava, Raha(SC), Dhing, Rupohihat & Samaguri Territorial Building Division informed the House that the finishing works are currently in progress and that the building is expected to be completed by December, 2026. The Chairperson directed EE to ensure the completion within the stipulated time. ii) The Chairperson sought a status report on abandoned Government buildings so that they could be renovated and utilized for small-scale industries in accordance with Government directions for their renovation and continued use. iii) The Chairperson reviewed the status of restoration of the house of Dr. Bhupen Hazarika and emphasized that priority should be given to its structural restoration rather than reinforcement. He directed the EE, PWD to approach experienced consultancy firms with expertise in the structural restoration of buildings that are in a dilapidated condition.	EE, PWD (Building)


 District Commissioner,
 Nagaon.

Sl. No.	Sector	Administrative Department	Scheme/ Project Programme	Issues Discussed	Decision/ Action to be taken.	Agency responsible & Timeline
23	Infrastructure	PWD (Electrical)		i) Installation of Three-Phase Power Supply at Jagannath Community Hall	i) The EE, PWD (Electrical) informed the House that a three-phase electricity connection at the Jagannath Community Hall campus will be installed soon and that the existing power supply in the surrounding area has reached its capacity, and a proposal has been forwarded to APDCL seeking an additional 8 KW power supply. The Chairperson directed APDCL to resolve the matter.	EE, PWD (Electrical)
24	Infrastructure	PWD (Roads)		Potholes on the stretch of Jakhalabandha to Bagori	The CDC, Kaliabor Co-District, raised the issue of numerous potholes on the Jakhalabandha-Bagori stretch thereby creating problems for the commuters. The Chairperson directed the EE, PWD, Kaliabor and Samaguri Territorial Road Division to coordinate with the concerned NHAI authorities (since the stretch falls under NHAI jurisdiction) by sharing the exact locations requiring immediate attention.	EE, PWD, Kaliabor and Samaguri Territorial Road Division


District Commissioner,
Nagaon.




The Chairman also desired to review the department wise progress of Infrastructure Development of Major Schemes / Projects of the following departments.

Issues discussed on Major Schemes / Projects and target date of completion assured by the Department as follows:-

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
1	Handloom & Textiles	1. Kumar Shasaktikaran Yojana:-		
		The electric pottery wheels will be distributed shortly to the selected 35 nos. of beneficiaries.	Under process	Ongoing Scheme
		2. Geographical Index Mark of Assamese Fulam Gamocha:-		
		No. of weavers applied for the G.I registration of Assamese Fulam Gamocha - 217 nos.	Under process	Ongoing Scheme
		3. Implementation of Handloom (Reservation of Articles for Production) Act, 1985:-		
		Inspection and raid operations against powerloom-made Gamocha was conducted by the Handloom Department Team in Kampur town under the provisions of Handloom (Reservation of Articles for Production) Act, 1985.	Under process	Ongoing Scheme
		4. Swanirbhar Naari:-		
		The re-verification of the weavers under Swanirbhar Naari Scheme is going on.	Under process	Ongoing Scheme
		5. Batadrava Small Cluster Development Programme:-		
		The list of beneficiaries have been sent to the Directorate of Handloom & Textiles, Assam for the approval.	Under process	Ongoing Scheme
2	Nagaon Soil Conservation Division	(i) Fly Shuttle Frame Loom 52" (RS) - 5 nos.		
		(ii) Accessories set - 4 nos.		
3	Sewerage Board	6. SAMARTH :-		
		The distribution of Frame loom has been planned for 100 nos. of pass-out trainees of Handloom Training Centre, Jajari and Handloom Training Centre Kuwaritol. The verification of beneficiaries is currently under process prior to the distribution of the looms.	Under process	Ongoing Scheme
4	NHM, Nagaon	Nagaon-WDC-II/2024-25 (Chapanala)-PMKSY-2.0	80%	To be completed by 31st May, 2026
		Integrated and Holistic Development of Historic Amrawati Pukhuri under RIDF-XXXI	40%	To be completed by 30 th September, 2026
3	Sewerage Board	As reported by the Executive Engineer, Assam Urban Water Supply and Sewerage Board:-		
		1) Sewerage Treatment Plant Detail Progress:- Supply Installation of Sewerage Pipeline.	90.33 %	Partially Commissioned.
		2) Re-costruction of OHSR and ancillary works at Zone -3A of Nagaon Water Supply Project under UIDF	43%	1st bracing beam is completed reinforcement binding of column is under progress. Construction work for ESR will be completed on December, 2026.
4	NHM, Nagaon	The Junior Engineer (Civil) NHM, Nagaon reported that the schemes namely:-		
		Up Gradation of Panigaon PHC to CHC at Nagaon District under NHM, Assam	96%	03-10-2026
		Construction of New PHC at Kuthori in Nagaon district under NHM, Assam	70%	03-06-2026
		Establishment of 30 Bedded CHC at Kawaimari FRU under XV-FC	0%	Site not handed over by Committee
		PM ABHIM Work : Construction of building less Sub Health Centres:-		
		• Chalchali SC:	90%	work progress slow. Notice issued
		• Sunarigaon SC:	95%	work progress slow. Notice issued
		• Dimaruguri:	98%	Work Stopped Notice issued
		• Biharigaon SC:	95%	work progress slow. Notice issued
		• Bhotiigaon SC	85%	work progress slow. Notice issued
4	NHM, Nagaon	• Ghilani:	30%	Work Stopped Notice issued
		• Niz Jaarabari SC :	98%	15/08/2026


District Commissioner,
Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		Construction of PHC under XV-FC:-		
		• Samaguri	10%	22/05/2027
		• Kolongpar Haluagaon	15%	25/05/2027
		• Juria	30%	25/05/2027
		• Laopani	5%	19/05/2027
		• Chaparmukh	5%	21/05/2027
		• Barapujia	10%	21/05/2027
		• Bamuni	20%	2/6/2027
		• Singimari SD	5%	2/6/2027
		• Buragohaitan	5%	2/6/2027
		• Kothiatoli	5%	22/05/2027
		Construction of Building less Sub Centre under XV-FC:-		
		• Bamuni		Waiting for Foundation stone by MLA
		• Chakarigaon		Waiting for Foundation stone by MLA
		• Melekadhing		Land Issue
		• Jengoni		Land Issue
		• Jaramari		Land Issue
		• Khalihamari	20%	work in progress
		• Lothabori	5%	work in progress
		• Sorajuri		Land Issue
5	Water Resources	The EE, Water Resources reported that the following schemes:-		
		• Construction of New Embankment from Pub Kawoimari to Borchung including Dowel Bund from Dhing gaon to Pub-Kawoimari on the left of river Kopilli.	90%	February, 2027
		• Construction of New Embankment from Jamunamukh PWD Bridge to Atigaon, Kopillikan to Premajan including Dowel Bund from Atigaon to Kopillikan, Premajan to Gosaigaon on the left bank of river Kopilli.	78%	February, 2027
		• Construction of New Embankment at Maruwaripatty-Raha on the right bank of River Kopilli including one Sluice Gate.	79%	February, 2027
		• Construction of New Embankment from Niznarikoli to Bahakabari on the right bank of River Kopilli.	90%	February, 2027
		• M&R to Construction of embankment on the left bank of river Kopilli at Garukhunda, Borchung to Changchaki and on the right bank from Bareguga to Niz-Narikali (Extension of embankment from Saibook gaon to Gosaigaon)	50%	January, 2027
		• M&R to Construction of embankment along right bank of river Kopilli & Jamuna from Jamuna PWD bridge to Jamunamukh PWD road and along left bank of river Kopilli from Bakuloguri to Jamunamukh PWD bridge.	90%	January, 2027
		• M & R to Construction of embankment along right bank of river Kopilli from Patiyapam to Gar ali (Kahargaon), Kathkatia gaon to Kamar gaon and Dhanbazar to Jamunamukh PWD bridge.	68%	March, 2027
		• M&R to Protection of East Tetelisora area under Kampur Revenue Circle from the avulsion of river Haria on its right bank	80%	March, 2027
		• Restoration of damaged section along left bank embankment of river Kopilli from Changchaki to Siuguri at Nelipar and its adjoining areas.. PDNA 2022	80%	January, 2027
		• Restoration of damaged section along left bank embankment of river Kopilli in between Basundhari and Pachim Bula areas. PDNA 2022	80%	February, 2027


 District Commissioner,
 Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		• Immediate measures for bank stabilisation at Hatimura area under Koliabor Revenue Circle from the avulsion of river Brahmaputra for the year 2025-26	60%	March, 2027
		• Construction of new embankment from gorubandha to majorati gaon along left bank of river nikhari.	75%	February, 2027
		• Construction of new embankment from raha PWD RCC bridge to dubaritoli on the left bank of river kolong.	90%	February, 2027
		• Bank stabilization works of Akashi Ganga Lake at Batadrava Than.	80%	January, 2027
		• Pro-siltation measures against bank erosion of river Brahmaputra at Bhurabandha area (Samaguri)	90%	January, 2027
		• Construction of embankment along left bank of river Kollong from Baidyatup to Madhupur.	90% (LA issues)	January, 2027
	SSA	The DPE, SSA reported the progress of the schemes as follows:-		
		• Addl. class room (Ele) for 2024-25 under SSA	Out of total 186 nos. 184 nos. are complete & 2 nos. are in progress	2 nos. 2nd. inst. yet to be received
		• Addl. class room (Secondary) for 2025-26 under SSA	Out of total 6 nos. 2 nos. are complete & 4 nos. are in progress	2nd. inst. yet to be received
		• Science Lab (Secondary) under SSA, 2024-25:	out of total 1 nos., 1 is in progress.	2nd. inst. yet to be received
		• Integrated Maths. with science lab.	Out of total 97 nos. 84 nos. are complete & 13 nos. are in progress	
		• MDM Kitchen	Out of 83 nos., 83 nos. are completed	
		• Up-gradation of Sec. to Sr. Sec. at Kadulumari Khiramari High School	98%	
		• Up-gradation of UP to Sec. at 2 No. Missamari Vivekananda MES	98%	
		PM-Shri School:-		
		• Addl. Class Room for the year 2024-25:	out of total 2 nos., 2 nos. are in progress.	2nd. inst. yet to be received
		• Library Room for the year 2024-25:	out of total 1 no., 1 no. is in progress.	2nd. inst. yet to be received
		• Science Lab (Sec) for the year 2023-24:	out of total target 2 Nos., 1 no. is completed & 1 No. is in progress	2nd. inst. yet to be received
		SBM-G :-		
		• Girls Toilet for the year 2024-25:	out of total target of 59 Nos., 58 nos. are completed & 1 No. is in progress	
		• Boys Toilet for the year 2024-25:	out of total target of 48 Nos., 47 nos. are completed & 1 No. is in progress	
		PM-CSPY :-		
		• ACR	out of total target of 10 Nos., 5 Nos. are completed and 5 nos. are in progress	2nd inst. yet to be received


 District Commissioner,
 Nagaon.


Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		• Library	out of total target of 5 Nos., 2 nos. is completed & 3 Nos. are in progress	2nd inst. yet to be received
		• Girls Toilet	out of total target of 14 Nos., 9 nos. are completed & 5 Nos. are in progress	2nd inst. yet to be received
		• Boys Toilet	out of total target of 16 Nos., 10 nos. are completed & 6 Nos. are in progress	2nd inst. yet to be received
		• Kitchen Room	out of total target of 7 Nos., 5 nos. are completed & 2 Nos. are in progress	2nd inst. yet to be received
7	PWD, Dhing & Rupohihat Territorial Road Division	The Executive Engineer, PWD, Dhing & Rupohihat Territorial Road Division reported that the following schemes namely:-		
		• Hatipara Khatowal PWD Road at Tarabari to Rupahi College Road via Gehua Chalchali.	96%	August, 2026
		• Nagabandha Udmari Road.	98%	August, 2026
		• Mukundaati to Sutipar Road via Jahajan.	95%	August 2026
		MMPNA:-		
8	PWD, Nagaon- Batadroba, Raha & Barhampur Territorial Road Division	• Periodic Renewal of JTB road-Paghali.Ghahi Kuruabahi Road - West Kujidah Medhichuk.	90%	August, 2026
		The Executive Engineer, PWD, Nagaon- Batadroba, Raha & Barhampur Territorial Road Division reported the progress of the following schemes namely:-		
		• Improvement and upgradation of road from Kathiatoli (From ch. 0.00Km to KampurJamunamukh to Doboka) to ch. 40.813KM) Road Under Assam Mala 2.0 for the year 2023-24, L=38.185 K	41%	Dec, 2026 (For Nagaon District)
		ASOM MALA 3.0		
		• Improvement and Upgradation and of road from Urigaon Chariali to Borghat Chariali via Dimaruguri Tiniali & Morikolong Chariali Road (Length - 9.90 KM) under Asom Mala 3.0 for the year 2025-26.	18%	January, 2027
		• Improvement & Upgradation of Raha Chaparmukh KampurBaithalangso Road (From Ch. 13.50 Km at Bahakabari to Ch 24.40 Km at Bogoritoli) under Asom Mala 3.0 for the year 2025-26 (Package No- ASOM MALA 3.0 25 26 64)	10%	July, 2027
		SOPD-G:-		
		• Construction of road side RCC covered drain in front of Nagaon Medical College at Mokhuli on Nagaon- Lawkhowa Naltoli Road (SH-03) (1600.00 m) under SOPD- G for the year 2021-22, Barhampur LAC.	90%	August, 2026
		• Construction of Heliport under (RCS UDAN- 2) at Nagaon under SOPD - G for the year 2022-23 of Nagaon LAC.	60%	Sept, 2026
		• Construction of 2-Lane approach road leading to Nagaon Heliport under SPOD (G) for the year 2022-23.	30%	December, 2026
		PMGSY-III:-		
		• MRL05-Rupohigaon Uttar Etapara to Uttar Herapatty via Laogaon,	91% + 60% (Bridge)	December, 2026
		• MRL04-SH 47 to Niz Hatichung (Package No.- AS19800)	40%	October, 2026
		MMUPPN:		
		• Improvement & Widening of Nagaon Dakhinpat Kampur Road (From Haria RCC Bridge Approach at Borkula towards Dakhinpat) under Mukhya Mantrir Unnoto Paki Path Nirman Achani (MMUPPNA) under RIDF-XXXI of NABARD for the year 2025-26.	62%	September, 2026


 District Commissioner,
 Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		RIDF:		
		• Construction of Road from NH-27 to Potiapam under RIDF-XXIX-NABARD for the year 2023-24 of Nagaon District (Barhampur LAC), L= 3.200 Km.	80%	August, 2026
		MMNPPNA:		
		• Improvement of Amlokhi Kathiatoli Kampur Chaparmukh Raha Road (Amoni Tiniali Roha College) (ch.58600.00 m to Ch. 58975.00m) as Gaurab Path under Mukhya Mantrir Nagariya Pakipath Nirman Achani (MMNPPNA) for the year 2023-24	95%	August, 2026
		• Construction of Chokitup road bye-lane (Prabhat Pal to Sanjay Biswas house) with P.C.C. pavement including C.C. road, • Construction of RCC drain by the side of Chokitup road including culvert near Arun House to Swapan Kar house, • Construction of Chokitup road from Kalibari to Hanif House providing ICBP pavement including culvert, • Construction of Kirtan Ghar Road bye-lane (Humeswar Das path), • Construction of B.B. Road bye-lane including drain (infront of Nagaon Fire Service), • Construction of Mohi Chandra Road bye-lane including drain, • Construction of drain between B.B. Road and M. Azad road, • Construction of Choukat Ali road including both side drain, • Construction of drain by the side of R.D.M. road including culvert • Construction of connecting road between swahid kushal konwar road and M. Azad road (near masjid), • RCC drain at Paruj Bora road (Sechabat), • Construction of drain by the side of Paroj Bora road (right side) from railgate to dimoruguri tiniali	94%	August, 2026
		• Construction of RCC drain from Panigaon to Kolong • Construction of Poly road bye-lane (Ananda Nagar path), • Construction of Shiva Nagar road bye-lane 07 , • Construction of Ratnapur Bhupen Hazarika path • Construction of NH-37 (Old) bye-lane including drain, • Construction of BB Road bye-lane 1 including drain (left side), • Construction of BB Road bye-lane 2 including drain (left side), • Construction of BB Road bye-lane 1 including drain (right side), • Construction of BB Road bye-lane 3 including drain (left side), • Construction of Pratap Sarmah road bye-lane including drain, • Construction of J.B. road bye-lane including drain near Malbhog Baba Shiva Mandir, • Construction of Centre drain with CC at SM Road byelane (Post Office Gully 1) • Construction of Dr. Huge road bye-lane including drain (near senbari), • Construction of ADP road bye-lane including drain (near Mahesh Mansion) • Improvement & widening of Park Road (Goru field Road),	98%	August, 2026


 District Commissioner,
 Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		- Construction of R. K. Road bye-lane near Harijon Colony L. P. School, - Construction of M. G. road bye-lane including drain (infront of Advaita Healthcare) - Road from Old NH 36 near Saikia Masjid to Dhacca Patty road - Improvement of approach road to Circuit House, Nagaon & approach Road to residence of Deputy Commissioner, Nagaon - Construction of S.M Road bye-lane (Near B. Ed. College)		
		Improvement of Road from (i) NH-27 to Rajagaon:- (i) Raha Barapujia Road to PuP Topakuchiajagaon (ii) NH-27 to Raha Barapujia Road (iii) Raha Barapujia Road to Shankar Dev Colony (iv) Khadi Board Road (v) Segun Bagan Road	97%	August, 2026
		ARRBP		
		Const. of Bridges in Nagaon District i) Br. On Galani Madhapara Road	92%	August, 2026
		Br. No. 1/1 on Nonoi Kamargaon Kamalchuk Adarsha Gaon Road. Pkg. CE/EAP/ ARRB/ OCB/ Bridges-2/Nagaon/05	65%	September, 2026
		Const. of Bridges in Nagaon District i) Br. 1/1 on KSB Road to Singimari Parghat. Pkg. No. CE/ EAP/ ARRB/ OCB/Bridge- 1/Nagaon/04	87%	April, 2027
		Br. No. 3/1 on Samaguri Udmari Road to Kathalguri Amalaxhi Road via Sotarbasti	30%	October, 2026 (Pilling work Completed)
		Br. No. 2/1 on Chalchali Muslingaon to KA road	80%	October, 2026
		Br. No 1/1 on BB Road to Ghogragoon	95%	August, 2026 (Substructure work in progress)
		Br. on Olapia Bebejia to Nonoi Dakhinpat Road	82%	August, 2026
		Br. on Nasatra to Shantipur Road	35%	October, 2026
		Br. No. 1/1 on Phulaguri Deobali	85%	August, 2026
		Br. on Ramanipathar to Pamila Jarani	40%	September, 2026
		Br. No 2/1 on Nonoi Sutargaon Nibukali Road	80%	September, 2026
		Br. No 1/2 on KA Road to Ganjugaon Road	75%	September, 2026
		Br. on 1/1 on Chapanala waterfall road to Matiapathar TE	70%	September, 2026
		Br. on 1/1 on Nonoi Panigaon Putani Chutiagaon Road	75%	September, 2026
		Br. on Roha Gaon Tupakuchi	25%	December, 2026
		Br. on Mahgarh to Tepporati Road	95%	August, 2026
		Br. on Chapanala Bhoraguri Link Road	60%	October, 2026
		Const. of Bridges in Nagaon District i) Br. No. 1/1 on Phulaguri deobali Road	85%	September, 2026
		Br. No 1/1 on Dakhin Jagial to Darrangibee! Kacharigaon	20%	December, 2027
		Br. No. 5/1 on Barbheti Kachamari Road	55%	July, 2027
		Br. No 1/1 on Garangati to Hatigarh Balijuri connecting to road leading to Karbi Anglong	35%	February, 2028
9	PWD, Kaliabor and Samaguri Territorial Road Division	The Executive Engineer, PWD, Kaliabor and Samaguri Territorial Road Division, Jakhlabandha reported that the following schemes namely:- PMGSY-III: Upgradation of MRL05-Kawoimari to Missamukh Via Rahdhala including Cross-Drainage Works and Routine Maintenance of the works for 5 years under PMGSY-III, Batch 1, 2024-25	68%	October, 2026


 District Commissioner,
 Nagaon.


Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		Upgradation of MRL11-Sonaibali to Borbalitup via Dakshin Puta Kolong including Cross-Drainage Works and Routine Maintenance of the works for 5 years under PMGSY-III, Batch 1, 2024-25	90%	July, 2026
		MMPNA Works - 2023-24:		
		Periodic Renewal of approach road to Madhatari village, Missamukh Rahdhala Khamkhua Ambagan (MRKA) road & Barua-ati to Hatiakhowa Road under Mukhya Mandir Path Nabikaran Aachani for the year 2023-24 under Kaliabor LAC	35%	November, 2026
		Mukhya Mantrir Pakipath Nirman Aachani (MMPPNA)- 2022-23:		
		• Construction of Road at Ouguri Namghar, including routine maintenance for 4 years	65%	December, 2026
		• Construction of Road from Chikoni Borhola to Chikoni Pathar Road,	65%	December, 2026
		• Construction of Road at Rangaloo Sewalipath,	65%	December, 2026
		• Construction of Road at Ouguri Adarsh high school Road,	65%	December, 2026
		• Construction of Road at i) Chatialgaon (Ch. 0.00m to 100.00 m), ii) Kawoimari (Ch. 0.00 m to 120.00 m), Boruati Hatiakhowa road connecting Niz Chilabandha (Ch. 0.00m to 130.00 m) (Total Length=350.00 m),	65%	December, 2026
		• Construction of Road from Khaloiati to Misamukhpam	65%	December, 2026
		• Construction of road from 6th Km of Ambagan Burbhandha Road connecting Bhokuamari Village (length-1.375 km)	60%	September, 2026
		• Construction of 1st Km of NDNL Road connecting Dhonekhowa village (Part A, Part B),	65%	September, 2026
		• Construction of road from Randhanichuk LP School to Gayanor Chuk Village (Ch: 0.00 m to 1100.00 m),	65%	November, 2026
		• Construction of Road at Hatimura (Part A, Part B) (Length=0.830 Km),	70%	November, 2026
		• Construction of road from PDB Road to GeruagaonSankanda LP School Via Geruamukh	70%	November, 2026
		• Construction of road from PDB road at Bakultal to Panikhuwa Chuk (Goremantikhuwa)	76%	November, 2026
		• Construction of road from Sonaibali LP School to Sonaibali Boroma Road	65%	November, 2026
		• Construction of Road from No. 2 Khalihamari RCC Bridge to NH-37 at Amoni,	35%	November, 2026
		• Construction of Road from Kanuwamari Muwamari Road to Goni Basti (Ch 0.00 m to 1900.00 m),	35%	November, 2026
		MMUPPNA (Unnoto) Works:		
		• Improvement of Silghat Naltoli Road & Jamkhala Naltoli Sullung Borghuli Ambagan Road Part 1 Kaliabor LAC.	90%	September, 2026
		• Improvement of road from Jakhalabandha to Chikoni TE, Kaliabor LAC.	90%	September, 2026
		• Improvement of road from NH-37 (Jakhalabandha) to Hatimura, Keribakori to NKA, NKS Diversion road connecting to NH-37, NKS Silghat road via Teliagaon,	45%	March, 2027
		ASOM MALA:		
		• Improvement and upgradation of road from NH 715 at Kuwaritol Tinali (Ch 0 km) to Jakhalabandha Road (Ch 14.93 km),	78%	December, 2026


 District Commissioner,
 Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
10	PWD, Kaliabor & Barhampur Territorial Building Division	The EE, PWD, Kaliabor & Barhampur Territorial Building Division reported that progress of the following schemes namely:-		
		• Establishment of new Engineering College Nagaon,	92%	31-10-2026
		• Establishment of Model Degree College at Samaguri.	68%	31-10-2026
		• Construction of District Science Centre and Planetarium at Kaliabor,	82%	31-09-2026
		• Construction of 100 nos. of Model Secondary School at Burapahar Tea Estate under RIDF XXVIII.	50%	31-10-2026
		• Jagannath community Hall Cum Skill Centre at Sakmuthia TE.	76%	21-10-2026
		• Jagannath community Hall Cum Skill Centre at Lungsung TE.	84%	21-10-2026
		• Jagannath community Hall Cum Skill Centre at Seconee TE.	40%	13-11-2026
		• Jagannath Community Hall cum Skill Center at Rangamati T.E. under Kaliabor LAC	82%	09-10-2026
		• Jagannath Community Hall cum Skill Center at Nonoi T.E. under Kaliabor LAC	94%	31-08-2026
		• Jagannath Community Hall cum Skill Center at Udmari T.E. under Kaliabor LAC	55%	16-10-2026
		• Design and Construction of 150 bedded New District Hospital at Kaliabor, Assam EPC Mode.	24%	20-10-2026
		• Transformation of Ambagan HS School as centre of excellence under NESIDS-OTRI.	92%	31-10-2026
		• Transformation of Kampur HS & MP School as centre of excellence under NESIDS-OTRI.	80%	31-10-2026
		Infrastructure development of 126 nos. of Secondary Schools under RIDF - XXIX during 2023-24 for :		
		• Chapanal H.S. School on Engineering, Procurement and Construction (EPC) mode - I basis (Group XIII)	88%	07-10-2026
		• Kaliabor Girls' H.S. School on Engineering,	91%	07-10-2026
		Infrastructure Development of 65 Secondary Schools for Construction of new School buildings under NESID- OTRI Scheme in Nagaon District:-		
		(ii)Kaliabor HS School (Grp-32) on Engineering, Procurement and Construction (EPC) mode-I basis	8%	26-08-2026
		(i)Barhampur SSI HS School (Grp-32) on Engineering, Procurement and Construction (EPC) mode-I basis	38%	26-08-2026
		• Establishment of Govt. Law College at Kaliabor, Nagaon on Engineering, Procurement and Construction (EPC) mode-I basis	2%	21-07-27
		Construction of 126 Secondary Schools in 35 districts of Assam under RIDF - XXX (2024-25) for	35%	26-06-2027
		(i)Kuwaritol Higher Secondary School, Kaliabor under Kaliabor, Barhampur TBD (Gr-33)		
		• Construction of new school building for 100 nos secondary school under-RIDF-XXXI at Jakhalabandha HS School under Nagaon District.	Nil	12-09-2027
		• Construction of 126 Secondary Schools in 35 districts of Assam under RIDF - XXX (2024-25) for	5%	17-11-2027
		(i)Puranigudam RKB Higher secondary School		


 District Commissioner,
 Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		• Additional Classroom under ASAP- i) Lutumani par HS ii) Pub Garubathari Teron HS iii) Leng Teng HS	Nil	21-07-2027
		• Construction of 50 bedded AYUSH Hospital at Kaliabor, Nagaon District" on Engineering, Procurement and Construction (EPC) Mode-1 Basis	12%	18-11-2027
		• Establishment of Government Model Degree College at Kaliabor (Nagaon District), Assam for setting up of Model Degree College (Special Education / Training Institution) at Kaliabor, Nagaon on Engineering, Procurement and Construction (EPC) mode - I basis (Group XIII)	75%	16-03-2027
11	PWD, Nagaon- Batadrava, Raha(SC), Dhing, Rupohihat & Samaguri Territorial Building Division	The EE, PWD, Nagaon-Batadrava, Raha(SC), Dhing, Rupohihat & Samaguri Territorial Building Division reported that progress of the following schemes namely:-		
		• Development of BatadravaThaan as Cultural and Tourist Destination at Batadrava, Nagaon	Phase-I: 100% Phase II:100%	Phase-I: Work Completed Phase-II: Work Completed
		• Construction of Multi-storied Market Complex including Car Parking at Haladhar Bhuyan Market, Nagaon.	93%	August, 2026
		• Construction of Multi-storied Market Complex including Car Parking at Natun Bazar Market, Nagaon.	99%	Inaugurated by Hon'ble CM on 22.10.2025. Site was Partially handed over to the Municipality Board, Nagaon.
		• Construction of Public Bus Stand with all modern facilities at Morikolong.	84%	September, 2026
		• Construction of 9 Nos. of Model Women College at Batadrava.	88%	August, 2026
		• Construction of New Circuit House (G+3) RCC Building at Nagaon.	71%	September, 2026
		Jagannath Community and skill center at:-		
		• Borpani T.E.	86%	August, 2026
		• Amsoi T.E.	86%	August, 2026
		• Balikuchi TE under Raha LAC	86%	August, 2026
12	Kaliabor Samaguri Irrigation Division	• Up gradation of Govt. Polytechnic and ITI in Assam as centre of Excellence (Construction).	98%	Work completed
		MSDP :-		
		Construction of proposed Girls Hostel (100 bedded) under MSDP in Nagaon district at: Kachuwa	52%	The Balanced estimate has been submitted to the higher authority.
		RIDF :-		
		Infrastructure development for 126 Nos. Secondary School under RIDF_XXIV during 2023-24 for-		
		i) Salmara High School	92%	September, 2026
		ii) Jaramari Char D.K.B High school	60%	September, 2026
		iii) Batadrava SS Sankardev High school	90%	September, 2026
		iv) Kashori High school	77%	September, 2026
		v) Senchowa Amar Borkakoti HSS	93%	September, 2026
		vi) Singimari MD Ali HS School	52%	September, 2026
		NESIDS :-		
		Transformation of 50 Nos. of School of State under NESID-OTRI	72%	September, 2026
		(i) Haiborgaon High School at Nagaon District.		
		The EE, Kaliabor Samaguri Irrigation Division reported the progress of the schemes:-		
		• Solar Powered Cart Mounted Multifunctional Irrigation Scheme with Existing Water Source- 14 Nos., Solar Powered Cart mounted Multifunctional Irrigation Scheme with 2 Nos. Manual Boring- 07 Nos., and Solar Powered Mobile Irrigation Schemes- 04 Nos under SOPD-G (Innovation/ Consultation & Pilot Project) for the year 2024-25 under Kaliabor Samaguri Division (i), Jakhalabandha, Nagaon. (From Existing Water Source	92%	30-09-2026


 District Commissioner,
 Nagaon.

Sl. No.	Name of Department	Name of Major Schemes/Project	Physical Progress (%)	Target date for completion
		INSTALLATION OF 2 NOS. OF MDTW SCHEME AT SAMAGURI LAC UNDER SOPD-G FOR THE YEAR 2025-26	40%	31-12-2026
		RENOVATION OF KALIABOR LIFT IRRIGATION SCHEME UNDER SOPD-G FOR THE YEAR 2025-26 (PHASE-I)	98%	30-06-2026
		INSTALLATION OF 7 NOS OF MDTW SCHEME AT SAMAGURI LAC UNDER SOPD-G FOR THE YEAR 2025-26	60%	31-12-2026
13	Nagaon-Batadrava- Raha-Barhampur Irrigation Division	The EE, Nagaon-Batadrava-Raha – Barhampur Irrigation Division reported the progress of the schemes :-		
		• Installation of 2 nos of MDTW Schemes under Raha LAC under SOPD-G for the year 2025-26	15%	December-2026
		• Renovation of IIS from Kollong River under Nagaon Batadrava LAC under SOPD G FTY 2025-26	15%	Mar-2027
		• MDTW scheme at Jorabari, Bahakabari and Hatigarh (03 Points) under SOPD-SCSP for the year 2024-25	25%	December-2026
		• IIS for KRB & SRB: Renovation works of Dakhinpat (R/B) ILP under SOPD for the year 2023-24.	85%	July, 2026
		• Paschim Palasha Gaon ELIS under RIDF- XXX (NABARD) for the year 2024-25.	90%	July, 2026
		• Renovation of IIS from KRB&SRB under Raha LAC under SOPD-G for the year 2025-26.	75%	Dec-26
		• Renovation of Samuguribeel LIS (Ph-I) under SOPD-G for the year 2023-24.	70%	December-2026
14	Dhing - Rupahihat Irrigation Division	The EE, Dhing - Rupahihat Irrigation Division reported the progress of the schemes of the department:-		
		• Installation of 1 (One) Point MDTWS at Rupahihat LAC under SOPD-G for the year 2024-25.	100%	Completed on 31/01/2026
		• Solar Powered MDTW Scheme at Godaimari Gaon Panchayat under Rupahihat LAC (1Point) under SOPD-G for the year 2024-25.	100%	Completed on 20/02/2026
		• INSTALLATION OF SOLAR OPERATED SHALLOW TUBE WELL SCHEME (4 POINTS) AT RUPAHIHAT LAC UNDER SOPD-G FOR THE YEAR 2025-26	100%	Completed
		• INSTALLATION OF SOLAR OPERATED SHALLOW TUBE WELL SCHEME (4 POINTS) AT DHING LAC UNDER SOPD-G FOR THE YEAR 2025-26	100%	Completed
15	DoH&UA	The EE, DoH&UA, Nagaon reported the progress of schemes namely:-		
		• River Front Development and Beautification of river Kollong from Law College Bridge to RKB Bridge, Nagaon (likely to be extended upto the RCC Bridge near RKB High School Playground).	90%	in progress

The Chairman directed the concerned officials to share the minutes of the meeting one week prior to the next meeting.

The meeting concluded with a vote of thanks from the Chair.

Digitally signed by
District Commissioner, Nagaon
Date: 08-08-2026
11:46:37
Date: /08/2026

Memo No. E 26392 /

(A)

Copy to:

1. The Addl. Chief Secretary to the Govt. of Assam, T&D Department, Dispur, Guwahati-6 for kind information.
2. The Principal Secretary to the Hon'ble Chief Minister, Assam, Guwahati-6 for kind information.
3. The Principal Secretary to the Govt. of Assam, T&D Department, Dispur for kind information.
4. The S.O. to C.S. to the Govt. of Assam for kind appraisal of Chief Secretary.
5. The Director (DCP), T&D Department, Dispur for kind information.

6. The Director, Evaluation & Monitoring Division, T&D Department, Dispur for kind information.
7. All Circle Officers/BDOs, Nagaon district for information and necessary action.
8. The District Manager, DITEC, Nagaon. He is directed to upload the DDC minutes in the District Website urgently.
9. All Members of DDC for information and necessary action.
10. Office copy.







(e-signed)
District Commissioner,
Nagaon.

ATTENDANCE SHEET

**DDC AND REVIEW MEETING ON INFRASTRUCTURE DEVELOPMENT
OF SCHEMES OF NAGAON DISTRICT FOR THE MONTH OF JULY-2026**

VENUE : CONFERENCE HALL, D.C.'S OFFICE, NAGAON

DATE : 28/07/2026 TIME: 10:30 AM

Sl. No.	Name	Designation	Mobile No.	E-mail	Signature
1	Sri Devashish Sharma, IAS	District Commissioner, Nagaon			
2	Sri Manoj Kumar Sikaria, ACS	Chief Executive Officer, Nagaon Zilla Parishad & PD, DRDA			
3	Smti. Debajani Choudhury, ACS	District Development Commissioner, Nagaon			
4	Shri Partha Protim Das, IPS	Senior Superintendent of Police, Nagaon			
5	Shri Gopal Sharma, ACS	Addl. District Commissioner, Nagaon			
6		Addl. District Commissioner, Nagaon			
7	Sri Raj Baruah, ACS	Co-District Commissioner, Kaliabor Co-District			
8	Dr. Ankita Bora, ACS	Co-District Commissioner, Raha Co-District			
9		Addl. District Commissioner, Nagaon			
10	Dipankar Barman	Addl. District Commissioner, Nagaon			
11	Kamal Jyoti Barman	Addl. District Commissioner, Nagaon	86383-75323		
12	Anjali Kumar, ACS	Asstt. Commissioner, Nagaon	880074-8105	kumari.anjali.386@gmail.com	
13		Asstt. Commissioner, Nagaon			
14		Asstt. Commissioner, Nagaon			
15		Asstt. Commissioner, Nagaon			
16	Mridul Kr. Nath, AEs	Asstt. Commissioner, Nagaon	8811860-479	mridulkr.nath@gmail.com	
17	Bibhuti Chandra Barman	DEEO, Nagaon	847181-3048	bibhuti.barman@gmail.com	
18	Simanta Barman	D.T.O.	600632395		
19	Dr. Manjib Sharma	Labour Inspector, Bakchaha	7086017772		
20	Rupindi Borah	E.E. PHE	882274835		
21	Badruz Zaman	EE (PHE) Dhingai	734456248		
22	Manoj Barua	EE (PHE) Kaliabor Division	7002823624		
23	Puspa Chetray	EE, PWD, Kaliabor & Sangrampur Territorial Road Divn.	9435485674		
24	Mozinal Bora	EE, PWD(R) Nagaon-Bakchaha Road-Bakchaha TRD	94350-62166		
25	Anup Singh	AAE (R), Samaguri Territorial Sub-div.	60032-46861		

Contd.....

Sl. No.	Name	Designation	Contact No.	E-mail	Signature
26	Kamala Nayan Baruah	JE, PWRD, Samaguri Territorial Road Subdiv	7322502527		
27	Moinuddin Akbar	B.D.O. Juxia	7896260492		
28	Chandra Jyoti Pegu	BDO, Singimari	9957090850		
29	Akash Datta	BDO, Barhampa	8636102062		
30	Ruben Kr. Barman	B.D.O. Bafumguri	9954306564		
31	Rammoni Katay	AEE Kalyan PND Bldg. Sub Div	7002685712		
32	Chandan Kalita	Asstt Engr. PNRD. Singimari Dev. Block.	8486852812		
33	Manami Bhakal	DRCS,	9365292507		
34	Siklashi Bora	A.E, PND(ELC)	9678522943		
35	Biswa Jyoti Bora	EE, PND(B)	9435489179		
36	Deepjyoti Palak	EE, PND, Kalijan Building	8638133134		
37	Nikhil Siva Deka	AEE, (PHE) Nagaon	9854553238		
38	Jahnu Bora	AEO, DEE & MCC Nagaon	8638206989		
39	Saiful Ahmed	DPM, ASOM	7602699330		
40	Bablu Barman	CDPO, Kathiatole Nagaon	7896014229		
41	Parulati Saha	JE BUN	901366892		
42	Anish Barman	DPM, NHM	9435010851		
43	D. G. K. Bora	Jt. Asstt. Engr.	8864246635		
44	Bhagyashree Deka	BDO, Pakhimonia	8638770845		
45	Namrata Bora	Cultural Dev. Officer, Nagaon	8876328577		
46	Deepanjali Das	Asstt. Librarian	7002729169		
47	Anjali Anjan	DCPO, Nagaon	9508830327		
48	Umananta Ghosh	LDM, Nagaon	9778682007		
49	Intihar Talukder	Dainy Dev. Officer, Nagaon	8245618189		
50	Debanjan Barman	JE, SGA, Nagaon	8801664566		

Sl. No.	Name	Designation	Contact No.	E-mail	Signature
51	Jogirwar Khavita P	ARO, T&C.P Nagaon	7002774322		
52	Mamoni Olla	E.O. Seiculline	8135807930		
53	Subash Ch	AEE Ryah La Sus	9127221838		
54	Mohom d. Karmak	JE DDES (S O)	9859153205		 281712
55	Akmal D Borah	ABDO, Khagarijan	700634060		
56	Dhruba Jyoti Bara.	AEE (A), Kpintan	9864127760		
57	Khaliqueuddin Ahmed.	EE, PWRD, Dhing & Rupali TRD	9401468153		
58	Dr. Ram Narayan Barua	Distric. Xat. min. Officer, Nagaon	94353-61175		 28/07/2020
59	Aravind Kumar Borah	A.M., DICE Nagaon	9435656732		 28/07/2020
60	Swapan K. Das	AGM, APOLL	9864019326		
61	Hemanta K. Das	E.E. Nagaon Police Station Police Bhawan, Nagaon (Jyoti)	93541-23364		
62	Gurajit Talukder	Inspector (C) Head Lane & Traffic	8638955418		
63	Himangshu Talukder	DFDO	9435089523		
64	Pinku Majumdar	EE Nagaon WRD	9435548198		
65	Nilam P. Borah	EE, T&C, Kalyanpur Samaguri Div	7002533129	borahnilam92@gmail.com	
66	Dr. D. Kalita	SDMR & O	8599863377		 28/7/20
67	Sweta Padma Sarma	B. D. O Kalyanpuri Dev Block	8876334778		
68	Prasanna Mahari	SSO Nagaon Soil Conservation Div	9435578463		
69	Sushil Borthi	R.O.S.F. Division Nagaon	9365856604		
70	Ananta Kalita	Supdt. of Excise	9435492747		
71	Santanu Boruah	JE, POUA	700233-7081		
72	Dibya Jyoti Bara	ACF, C/O NUL Div	6901878246		
73	Pratim Baruah	SSO, Nagaon	9365203388		
74	Dip Jyoti Naga	J.E (A.M.) (EE C.A.M.) Nagaon	9707888069		
75	Sunanda Longthor	Executive Officer Dhing MB	7399279405		
76	Sikha Jyoti	ADO, Nagaon	9435385764		
77					

Annexure- A

Monthly status of Fund receipt and utilisation for the Month of July Year 2026 (till 22/07/2026)

A. For Schemes: Funds received.

S.No	Admin. Dept.	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CAN/SNA/Others- as applicable.		Opening Balance with the District/Council/ Others- as applicable.		Current Year Allocation to District*		Fund received in the current year		Total Funds available for Scheme	Fund utilised till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	KALIABOR PHE	JAL JEEVAN MISSION	AS65	CS	Nil	Nil					98956800	10995200	109952000	94372200 (95.37%)	8616919 (95.37%)	Nil	104858000	Nil	Nil	

* = will be provided by the HOD/ Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme-State Code.


 EXECUTIVE ENGINEER (PHE)
 KALIABOR DIVISION, KALIABOR

Physical Progress of Works under different Schemes under Kaliabor PHE Division, Kaliabor of Current Year 2026-27

Annexure: C

Sl No.	Department	Name of Scheme	No. of works sanctioned in the current year 2026-27	Progress of Current Year Works/Services-Categorise no. of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Kaliabor PHE	Jal jeevan Mission	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil


 Executive Engineer(PHE)
 Kaliabor Division, Kaliabor

Annexure: D

Physical Progress of Works under different Schemes under Kaliabor PHE Division, Kaliabor of Previous Years

Sl No.	Department	Name of Scheme	Total no. of schemes pending on the last day of previous financial year 2025-26	No. of years delayed for completion- as on the last financial year - Catagorise works based on the delay in completion				Progress of pending works of previous Years Pending as on the last date of last Financial Year-Catagorise works based on the stage of Physical Progress							Remarks
				Less than 1 year	>= 1 to 3 yrs	>= 3 to 5 yrs	>= 5 yrs	Total	100%	75-99%	50-74%	25-49%	1-25%	Not Started	
1	Kaliabor PHE	Jaal Jeevan Mission	28		28			28	1	26				1	multiple DTW failure in Rekapahar Lengteng PWSS

Executive Engineer (PHE)
Kaliabor Division, Kaliabor

Annexure - A

Monthly Status of Fund receipt and utilisation for the Month of June, 2026

A. For Schemes : Fund received.

Rs. In Lakh																				
Sl. No	Admin. Dept	Name of Scheme (+Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance With CAN/SNA/Others-as applicable		Opening Balance With the District/Council/Others - as applicable		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilised - till now Amount & % in Bracket		Amount for which UCs are pending at the end of previous year	Utilisation Certificate submitted against available funds for the current year	Amount for which UCs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Fishery	PMMSY	ASNG00010483	CS/CSS	299.0547	38.9783	0	0	261.306	29.034	261.306	29.034	412.873	314.1509	34.90964	NIL	Yes	NIL	NIL	

District Fishery Dev Officer
Nagaon: Assam

Dist. Fishery Devt. Officer,
Nagaon (Assam)

Annexure - B

B. Schemes for which no funds are received by the District/Council :

S NO	Administrative Department	Scheme Name	Reasons	Remarks (if any)
1	Fishery	Nil	NIL	
2				

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Project across Departments of Current Year

Si. No	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current Year	Physical Progress (%)	Financial Progress (%)	Not Started	Remarks
1	Fishery	JICA- ASAPALI (Productivity enhancement of existing individual ponds of progressive fish farmers)	20 Ha	Nil	Nil	Nil	Survey and verification of applications are underway for selection of eligible beneficiaries as per the prescribed guidelines of JICA-ASAPALI
2							

Annexure - D

Physical Progress of Works under different Schemes/Programmes/Project across Departments of Previous Year


Sl No.	Admin. Dept.	Name of Scheme	Total Number of Works pending as on the last date of previous Financial Year	Number of Years delayed for completion as on the last date of last financial Year categorise works based on the delay in completion	Reason for Delay	Physical Progress (%)	Financial Progress (%)	Not Started	Remarks
1	Fishery	PMMSY	16Nos.	1-3 Years		89%	81%	9Nos.	


 District Fishery Dev Officer
 Nagaon: Assam
 Dist. Fishery Devt. Officer
 Nagaon (Assam)

Monthly Status of Fund receipt and utilisation for the month of June 2026

A. for Scheme: Fund received

Sl. No.	Admin Dept.	Name of Scheme (Implementat ion Agency)	PFMS Code & SLS Code	Category CS/CS S/Sate/ EAP etc.	Opening Balance with CAN/SNS/Others as applicable		Opening Balance with the District/Council/ Others- As applicable		Current Year Allocation to District		Fund received in the Current Year		Total funds available for scheme	Funds utilised till now Amount & (%) in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisati on Certificate submitted against total available funds for the Current Year	Amount for which Ucs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Handloom & Textiles, Nagaon	Nagaon Other than assisted cluster	Nil	CSS	Nil	Nil	Nil	Nil	96.3 lakhs	Nil	96.3 lakhs	Nil	96.3 lakhs	Nil	Nil	Nil	Nil	Nil	Nil	Nil


 Assistant Director
 Handloom & Textiles, Nagaon

Annexure-B

B. Schemes for which no funds are received by the District/Council


Sl No.	Administrative Dept.	Scheme Name	Reasons	Remarks if any
1	2	3	4	5
1	Handloom & Textiles, Nagaon	Swanirbhar Naari	All financial matters are associated with the Nodal Agency Directorate of Handloom & Textiles, Assam Ghy-1	
		Batadraba Handloom Cluster Development Programme		
		SAMARTH		
		Kumar Shasaktikaran Yojana		
		Geographical Index Mark of Assamese Gamocha		
		Handloom (Reservation of Articles for Production) Act, 1985		


 Assistant Director
 Handloom & Textiles, Nagaon

Annexure- C

Physical Progress of Works under different Schemes/Programmes/projects across Departments- Of Current Year

Sl No.	Admin. Dept.	Name of Scheme	No. of Works sanctioned in the Current Year	Physical Progress (%)	Financial Progress (%)	Not Started	Remarks
1	2	3	4	5	6	7	8
1	Handloom & Textiles, Nagaon	Swanirbharnaari (State Flagship Scheme)	Nil	Under process	N/A	Nil	The re-verification of the weavers under Swanirbhar Naari scheme is going on.
2		Batadrava Handloom Cluster Development Programme (Centrally Sponsored Scheme)	Nil	Under process	Nil	Nil	The list of beneficiaries has been sent to the Directorate of Handloom & Textiles, Assam, for the approval. (i) Fly Shuttle Frame Loom 52" (RS) – 5 Nos. (ii) Accessories set – 4 Nos.
3		SAMARTH	Nil	Under process	Nil		Under the SAMARTH Scheme, the distribution of 100 has been planned for the pass-out trainees of Handloom Training Centre, Jajari and Handloom Training Centre, Kuwaritol . The verification of the beneficiaries is currently under process prior to the distribution of the looms.
4		Kumar Shasaktikaran Yojana	Nil	(i) No. of Artisans applied – 118 nos. (ii) No. of Artisans approved – 108 nos. (iii) No. of Artisans rejected – 10 nos.	N/A	Nil	Electric pottery wheels will be distributed shortly to the 35 nos. of Artisans under Kumar Shasaktikaran Yojana Scheme.
5		Geographical Index Mark of Assamese Gamocha	Nil	No. of weavers applied for the G.I registration of Assamese Gamocha- 217 nos.	N/A	Nil	The list has been sent to the Directorate of Handloom & Textiles, Assam.
6		Handloom (Reservation of Articles for Production) Act, 1985	Nil	On going scheme	N/A	Nil	Inspection and raid operations against the sale of powerloom made Gamocha was conducted by the Handloom Department Team in Kampur town area under the provisions of Handloom (Reservation of Articles for Production) Act, 1985.


 Assistant Director
 Handloom & Textiles, Nagaon

Physical Progress of Works under different Schemes/Programmes/Projects across Departments- Of Previous Year

Annexure-D

S/N o.	Admin. Dept.	Name of Scheme	Total no. of works pending as on the last date of previous Financial Year	No. of Years delayed for completion- as on the last date of last Financial Year- Categorise works based on the delay in completion	Reason for Delay	Physical Progress (%)	Financial Progress (%)	Not started	Remarks
1	2	3	4	5	6	7	8	9	10
1	Handloom & Textiles, Nagaon	Swanirbharnaari 2025-26 (State Flagship Scheme)	Nil	Nil	Nil	86% completed	N/A	Nil	The distribution of 52 inch R.S.Fly Shuttle Frame Looms with 6 posts made of 3mm metal (steel) posts along with base plates and accessories intended for 154 nos. of weavers registered under the Swanirbhar Naari Scheme is going on.
2		Batadrava Handloom Cluster Development Programme (Centrally Sponsored Scheme)	Nil	Nil	Nil	(i) 100% of total amount has been deposited to the beneficiaries account directly (ii) 100% complete (iii) 100% complete	27.60 30.78 0.897	Nil 71 nos. 4 nos.	(i) Individual Workshed – 23 Nos. (Physical progress - 100%) @ 1.20 Lakh each (ii) Looms & Accessories – 108 Nos. (iii) Complete set of Jacquard Machine – 6 Nos.
3		Handloom Weavers MUDRA Scheme	Nil	Nil	Nil	100% completed	2 lakhs	Nil	(i) No. of proposals submitted to the different banks – 40 nos.
4		Self Employment to passed –out trainees of HTC & HTI under SOPD-G , 2025-26	Nil	Nil	Nil	Looms & accessories have not been received yet from the Directorate of Handloom & Textiles, Assam.	N/A	Nil	The distribution of 52 inch R.S.Fly Shuttle Frame Looms with 6 posts made of 3mm metal (steel) posts along with base plates and accessories has been intended for 67 nos. of passed-out trainees of Handloom Training Centres and 48 nos. of passed-out trainees of Handloom Training Institutes under Nagaon district.
5		Kumar Shasaktikaran Yojana	Nil	Nil	Nil	The selected pottery artisans will get Electric Pottery Wheels. District target- 35 nos. of beneficiaries	N/A	Nil	(i) No. of Artisans applied – 118 nos. (ii) No. of Artisans approved – 108 nos. (iii) No. of Artisans rejected – 10 nos.


 Assistant Director
 Handloom & Textiles, Nagaon

Monthly status of Fund receipt and utilization for the Month of July Year 2026

A. For Schemes: Fund received.

Sl. No.	Admin Dept.	Name of Scheme (Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others as applicable.		Opening Balance with the District/Council /Others as applicable.		Current year Allocation to District*		Fund received in the current year		Total fund available for Scheme	Funds utilized till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilization certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of previous year	Of current year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Nagaon S.F. Division	CAMPA		State CAMPA	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	1595520			Nil	Nil	Nil	Nil	As per PCCF &HOFF, ASSAm's Letter no. FG.5/Amrit Brikshya Andolan/2025, dtd, 04/04/2026, raising of new saplings kept in abeyance
2		RKVY Agroforestry		CSS	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	0			500000	Nil	500000	Nil	Maintenance of 0.5Ha RKVY Agroforestry nursery at Dhing Lahkar is under progress for the year 2025-26.


 Divisional Forest Officer
 Nagaon Social Forestry Division
 Nagaon Katimari: Nagaon

B. Schemes for which no fund received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Nagaon S.F. Division	SCCP, TSP, RFW, SFG		Fund not received for the year 2023-24, 2024-25, 2025-26 & 2026-27.


 Divisional Forest Officer
 Nagaon Social Forestry Division
 Katimari: Nagaon

Physical progress of works under different schemes/Programmes/Projects across Departments of current year

Sl. No.	Admin Dept.	Name of Scheme	Number of works sanctioned in the current year	Physical progress(%)	Financial progress(%)	Not started	Remarks
1	Nagaon S.F. Division	CAMPA	1	0%	0%	1	As per PCCF &HOFF, ASSAM's Letter no. FG.5/Amrit Brikshya Andolan/2025, dtd, 04/04/2026, raising of new saplings at 1.5 ha CAMPA Nursery, Missa Roumari kept in abeyance.
2		RKVY	Nil				Fund not Received for the Year 2026-27


 Divisional Forest Officer
 Nagaon Social Forestry Division
 Katimari: Nagaon

Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Previous Years

Sl. No.	Admin Dept.	Name of scheme	Total number of works pending as on the last date of previous financial year	Number of years delayed for completion as on the last date of last financial year categorise works based on the delayed in completion	Reason for Delay	Physical progress(%)	Financial progress (%)	Not started	Remarks
1	Nagaon S.F. Division	RKVY Agroforestry Nursery	1	N/A	Fund received on Feb/2026	90%	100%		


 Divisional Forest Officer
 Nagaon Social Forestry Division
 Katimari: Nagaon

Monthly Status of Fund Receipt and Utilisation for the Month of July 2026.

A. For Schemes: Funds Received

Sl. No	Admin Dept.	Name of Scheme (+ Implementation Agency)	PFMS Code and SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN/SNA/Others as applicable		Opening Balance with District/Council/Others-as applicable		Current Year Allocation to District		Fund Received in the Current Year		Total Funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilisation certificate submitted against total available funds for the current year	Amount for which UCs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1.	Soil Conservation	WDC-PMKSY-2.0	AS-83	CS & SS	0	0	0	0	0	0	319.00	0	319.00	319.00	0	0	0	0	0	
Total					0	0	0	0	0	0	319.00	0	319.00	319.00	0	0	0	0	0	

B. Schemes for which no funds received by the District/Council:

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any


 Divisional Officer,
 Nagaon Soil Conservation Division,
 Katimari, Nagaon.

C. Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Current Year (2026-27).

Sl. No.	Admin Dept.	Name of Scheme	Number of Works Sanctioned in the Current Year	Physical Progress (%)	Financial Progress (%)	Not Started	Remarks
1	SOIL CONSERVATION DEPARTMENT	PMKSY-WDC 2.0 Nagaon/WDC-II/2024-25 (Chapanala)	44	62%	58%	17	Work under progress
2		RIDF-XXXI	1	40%	-	-	Work under progress
3		RIDF-XXX	1	100	-	-	FOC demand submitted
4		SOPD-G	1	100%	-	-	-

D. Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Previous Year (2025-26).

Sl. No.	Admin. Dept.	Name of Scheme	Total Number of Work Spending as on the Last date of previous Financial Year	Number of Years Delayed for completion	Reason for Delay	Physical Progress (%)	Financial Progress (%)	Not Started	Remarks
1	SOIL CONSERVATION DEPARTMENT	PMKSY-WDC 2.0 Nagaon/WDC-II/2024-25 (Chapanala)	22	0	No	100%	100%	-	NRM works
2		RIDF-XXX	1	0	No	100%	95%	-	State Share Demand submitted
3		RIDF-XXIX	1	0	No	100%	95%	-	State Share Demand submitted
4		SOPD-G	1	0	No	100%	100%	-	-


 Divisional Officer,
 Nagaon Soil Conservation Division,
 Katimari, Nagaon.

NAME OF DEPARTMENT :- PWD KALIABOR & BARHAMPUR TERRITORIAL BUILDING DIVISION, KALIABOR


Annexure-A

NAME OF DISTRICT:- NAGAON

MONTHLY STATUS OF FUND RECEIPT & UTILISATION FOR THE MONTH OF JULY, 2026

A. For Schemes: Fund Received

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME (+ IMPLEMENTATION AGENCY)	PFMS CODE & SLS CODE	CATEGORY CS/CSS//STATE/EAP ETC.	OPENING BALANCE WITH CNA/ SNA/ OTHERS AS APPLICABLE		OPENING BALANCE WITH DISTRICT/ COUNCIL/ OTHERS AS APPLICABLE		CURRENT YEAR ALLOCATION TO DISTRICT		FUND RECEIVED IN THE CURRENT YEAR		TOTAL FUNDS AVAILABLE FOR SCHEME	FUNDS UTILISED TILL NOW AMOUNT & (%INB RACKET)		AMOUNT FOR WHICH UCS ARE PENDING AT THE END OF THE PREVIOUS YEAR	UTILISATION CERTIFICATE SUBMITTED AGAINST TOTAL AVAILABLE FUNDS FOR THE CURRENT YEAR	AMOUNT FOR WHICH UCS ARE PENDING AS ON DATE		REMARKS
					CENTRAL SHARE	STATE SHARE	CENTRAL SHARE	STATE SHARE	CENTRAL SHARE	STATE SHARE	CENTRAL SHARE	STATE SHARE		CENTRAL SHARE	STATE SHARE			OF PREVIOUS YEAR	OF CURRENT YEAR	
	N/A	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A


 Executive Engineer, P.W.D.
 Kaliabor & Barhampur
 Territorial Building Division,
 Kaliabor

NAME OF DEPARTMENT :- PWD KALIABOR & BARHAMPUR TERRITORIAL BUILDING DIVISION, KALIABOR

NAME OF DISTRICT:- NAGAON

MONTHLY STATUS OF FUND RECEIPT & UTILISATION FOR THE MONTH OF JULY, 2026

B. Schemes for which no funds are received by the District/ Council

SL NO	ADMIN DEPARTMENT	SCHEME NAME	REASONS	REMARKS, IF ANY
1	N/A	N/A	N/A	N/A


Executive Engineer, P.W.D.
Kaliabor & Barhampur
Territorial Building Division,
Kaliabor

NAME OF DEPARTMENT :- PWD KALIABOR & BARHAMPUR TERRITORIAL BUILDING DIVISION, KALIABOR

NAME OF DISTRICT:- NAGAON

MONTHLY STATUS OF FUND RECEIPT & UTILISATION FOR THE MONTH OF JULY, 2026

C. Physical Progress of Works under different Schemes/ Programmes/ Projects across departments of Current Year

SCHEMES SANCTIONED DURING 2025-2026

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	Nos OF WORKS SANCTIONED IN THE CURRENT YEAR	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (%)	NOT STARTED	REMARKS
LAC: KALIABOR							
1	HIGHER EDUCATION	Establishment of Govt. Law College at Kaliabor, Nagaon on Engineering, Procurement and Construction (EPC) mode-I basis	N/A	2%	Nil		Boundary Wall work started.
2	EDUCATION	Infrastructure Development of 65 Secondary Schools for Construction of new School buildings under NESID- OTRI Scheme in Nagaon District (ii)Kaliabor HS School (Grp-32) on Engineering, Procurement and Construction (EPC) mode-I basis	N/A	8%	Nil		Foundation work is in progress.
3	EDUCATION	Construction of 126 Secondary Schools in 35 districts of Assam under RIDF - XXX (2024-25) for (i)Kuwaritol Higher Secondary School, Kaliabor under Kaliabor, Barhampur TBD (Gr-33)	N/A	35%	Nil		The foundation work has been completed. Brick masonry work for the ground floor is currently in progress, while the construction of the first-floor columns is also underway
4	EDUCATION	Construction of 50 bedded AYUSH Hospital at Kaliabor, Nagaon District" on Engineering, Procurement and Construction (EPC) Mode-1 Basis	N/A	12%	Nil		Foundation work in progress.
5	JUDICIAL	Upgradation of Official residence of Sub-Divisional Judicial magistrate (M) at Kaliabor in Nagaon District	N/A	100%	Nil		Work completed and handed over. Demand Submitted for Rs.17.21 L , which is yet to be received
6	JUDICIAL	Construction of Lock up including toilet facilities and sitting arrangementfor Female U.T.P at Sub-Divisional Judicial Court, Kaliabor (Balance work)	N/A	100%	NIL		Work completed and handed over, demand submitted for Rs. 13.98 L, which is yet to be received
7	EDUCATION	Construction of new school building for 100 nos secondary school under-RIDF-XXXI at Jakhalabandha HS School under Nagaon District.	N/A	NIL	NIL		Detail DPR and drawing under preparation.
8	EDUCATION	Construction of Additional Class Rooms under Assam School Education and Adolescent Well-being Project (ASAP) under Kaliabor & Barhampur TBD for:(i) Leng Teng HS (Package-53)	N/A	NIL	Nil		Detail DPR and drawing under preparation.
9	EDUCATION	"Infrastructure Development works of Laokhowa High School, Nagaon" EPC Mode-I	N/A	NIL	Nil		Detail DPR and drawing under preparation.

LAC: BARHAMPUR

1	EDUCATION	Infrastructure Development of 65 Secondary Schools for Construction of new School buildings under NESID- OTRI Scheme in Nagaon District (i)Barhampur SSI HS School (Grp-32) on Engineering, Procurement and Construction (EPC) mode-I basis	N/A	38%	Rs 191.84	Work upto plinth level complete,Ground floor Slab work in progres.
2	EDUCATION	Construction of 126 Secondary Schools in 35 districts of Assam under RIDF - XXX (2024-25) for (i)Puranigudam RKB Higher secondary School	N/A	5%	Nil	Foundation work in progress.
3	EDUCATION	Construction of additional class rooms under Assam school Education and adolescent well-being project(ASAP) (i)Lutumani par HS (ii)Pub Garubathari Teron Hs.	N/A	NIL	NIL	Detail DPR and drawing under preparation.

Executive Engineer, P.W.D.

Kaliabor & Barhampur Territorial Building Division, Jakhalabandha,
Kaliabor

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
NAME OF DEPARTMENT :- PWD KALIABOR & BARHAMPUR TERRITORIAL BUILDING DIVISION, KALIABOR MONTHLY STATUS OF FUND RECEIPT & UTILISATION FOR THE MONTH OF JULY, 2026 NAME OF DISTRICT:- NAGAON D. Physical Progress of Works under different Schemes/ Programmes/ Projects across departments of Previous Year									
LAC: KALIABOR									
SCHEMES SANCTIONED DURING 2024-2025									
1	LABOUR DEPARTMENT	"Establishment of Government Model Degree Colleges at Kaliabor (Nagaon District), Assam" for setting up of Model Degree College (Special Educational/ training institution) at Kaliabor, Nagaon on Engineering, Procurement and Construction (EPC) Mode-1 Basis		N/A	N/A	75%	1,929.42	N/A	Block A: Plastering complete. Plumbing works going on. Flooring, Tiles work ongoing, Granite complete on stairs. Block B: Brick work complete. Plastering of Ground floor & 1st floor is complete. 2nd floor plastering ongoing. Block C: Brick work of Ground floor & 1st floor complete, Plaster ongoing, Granite in stair complete Ramp 2nd slab and underground RCC water tank completed. Gate under construction. Demand submitted for 434.07 L which is yet to be received.

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
SCHEMES SANCTIONED DURING 2023-2024									
2	EDUCATION DEPARTMENT	Transformation of School (50 nos.) of the State as center of Excellence in Assam under NESIDS - OTRI for (ix) Ambagan HS School at Nagaon District		N/A	N/A	92%	Rs. 668.88	N/A	Civil works almost completed. Site development works, Electrical works, installation of Furniture and Firefighting works in progress
3	EDUCATION DEPARTMENT	Infrastructure Development of 126 nos. of Secondary School under RIDF-XXIX during 2023-24 for (viii) Koliabor Girls HS School on Engineering, Procurement and Construction (EPC) mode-I basis (Group XIII)		N/A	N/A	91%	446.820	N/A	Main school building completed. Cycle stand, Mid-Day Meal, Security Qtr. is under progress.. Demand Submitted for Rs. 199.77 L, which is yet to be received

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
SCHEMES SANCTIONED DURING 2022-2023									
4	HEALTH & FAMILY WELFARE DEPARTMENT	Design and Construction of 150 bedded New District Hospital at Kaliabor, Assam in EPC Mode.		N/A	N/A	24%	Rs. 2,281.73	N/A	Part-1 -(i) 5th floor slab work in progress (PSA tank obstruction) (ii) Internal ceiling plaster work in progress ground floor & 1st, 2nd floor (iii) AAC block work in progress upto 4th floor (iv) MEP work in progress upto 4th floor. Part-2 - (i) 6th floor slab work complete (ii) Internal ceiling plaster work in progress ground, 1st and 2nd floor (iii) AAC block work in progress upto 5th floor (iv) MEP work in progress to ground floor to 4th floor. Part-3 - (i) Slab work completed (ii) Internal ceiling plaster work in progress upto 2nd floor & Internal wall plaster is in progress upto 2nd Floor. Part-4 (Ramp)- (i) Slab work completed. (ii) Internal ceiling plaster work complete., Internal wall plaster work complete and outside plaster in progress. ESS Building: (i) Foundation work completed. (ii) Outside brick work and cable transe work in progress Mortuary & Laundry Building: (i) Plinth beam work completed (ii) Roof beam work in progress BMW building (i) Plinth beam work completed (ii) Roof beam work in progress.
5	TEA TRIBES	Jagannath Community Hall cum Skill Center at Kellydin T.E. under Kaliabor LAC		N/A	N/A	100%	122.15	N/A	Work completed.
6	TEA TRIBES	Jagannath Community Hall cum Skill Center at Dijuvalley T.E. under Kaliabor LAC		N/A	N/A	100%	103.863	N/A	Work completed. Demand submitted for Rs.14.06L which is not yet received

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
7	TEA TRIBES	Jagannath Community Hall cum Skill Center at Kaliabor T.E. under Kaliabor LAC		N/A	N/A	100%	124.518	N/A	Work completed.
8	TEA TRIBES	Jagannath Community Hall cum Skill Center at Jagadamba T.E. under Kaliabor LAC		N/A	N/A	100%	125.976	N/A	Work completed.
9	TEA TRIBES	Jagannath Community Hall cum Skill Center at Missa T.E. under Kaliabor LAC		N/A	N/A	100%	106.24	N/A	Work completed.
10	TEA TRIBES	Jagannath Community Hall cum Skill Center at Sakmuthia T.E.		N/A	N/A	76%	42.377	N/A	Work completed upto roof sheet level. Boundary work is in progress. The work was delayed due to shifting of HT line, which was finally shifted on August, 2025. Notice issued to the contractor vide letter no.: KBTBD/Tech/Jagannath/2024-25/26A/831 dated 02.07.2025 and KBTBD/Tech/Jagannath/2024-25/26A/1092 dated 26.09.2025 to expedite the work.Demand submitted for Rs.55.10 L which is not yet received.
11	TEA TRIBES	Jagannath Community Hall cum Skill Center at Salona T.E. under Kaliabor LAC		N/A	N/A	100%	114.396	N/A	Work completed.
12	TEA TRIBES	Jagannath Community Hall cum Skill Center at Amluckie T.E. under Kaliabor LAC		N/A	N/A	100%	50.444	N/A	Work completed. Demand amounting to Rs.77.02 L is submitted
13	TEA TRIBES	Jagannath Community Hall cum Skill Center at Seconee T.E. under Kaliabor LAC		N/A	N/A	40%	Nil	N/A	Truss work has been started, All works upto roof beam is completed. Bill submitted for Rs.51.68 L is submitted.

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
14	HEALTH & FAMILY WELFARE DEPARTMENT	Establishment of 54 beded covid-19 isolation bed facility along with one number doctor room and 5 nos toilet at Uluoni CHC under Simona Basti BPHC Nagaon.		N/A	Delay of APDCL processing	100% (Civil Works)	Nil	N/A	Work completed only external Eletrification work is to be done which will be executed by the PWD (Electrical). Bill submitted for Rs. 45.08 L. on Jan, 2024 which is not yet paid.
15	EDUCATION DEPARTMENT	Construction of 100 (Hundred) nos. of Model Secondary Schools in the Tea Garden Areas Assam at Burapahar TG Model School , Kaliabor, Nagaon		N/A	N/A	50%	72.92	N/A	Work completed upto 1st floor post plate beam. Brick work & plastering in completed. Putty & roof truss going on


SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
SCHEMES SANCTIONED DURING 2020-2021									
17	SCIENCE, TECHNOLOGY & CLIMATE CHANGE DEPARTMENT	Construction of 6(six) of District Science Centre Cum Planetarium for ASTEC under Department of Science & Technology, Assam at 1. Majuli, 2. Diphu, 3. Kaliabor , 4. Silchar, 5. Amingaon and 6. Bongaigaon at Kaliabor, Package No. DSC Cum Planetarium- Kaliabor.			1. Revised estimate has been submitted to the C.E., PWD (Building) Office which was approved on October, 2025. 2. Delay in receipt of structural drawings. 3. Payment issue which has been resolved now.	82%	929.896	N/A	Planetarium Hall =80% Science Centre Building = 100% Auditorium = 80% Toilet = 100 % Office =100% Grade-III Qtr. = 95 % Grade-IV Qtr.= 95 % Guest House = 95 % Snack Bar = 95 % Barrack = 95% Boundary Wall and Gate = 95% Raisng Low Site & Site Development = 90 % CCTV, Video System, Fire Fighting = 50 % Sewerage Treatment Plant = Nil Furniture = Nil Indoor & Outdoor Exhibit = 100 % .

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
LAC: BARHAMPUR									
SCHEMES SANCTIONED DURING 2023-2024									
1	EDUCATION DEPARTMENT	Construction of Netaji Subhash Chandra Bose Avasiya Vidyalaya at Kathiatoli block , Nagaon District under Samagra Shiksha.		N/A	N/A	100%	Rs. 568.62	N/A	Academic building & Hostel Block: Work completed .Bill submitted for Rs-88.28L and 11.29 L which are not yet received
2	EDUCATION DEPARTMENT	Transformation of School (50 nos.) of the State as center of Excellence in Assam under NESIDS - OTRI for (viii) Kampur HS & MP School at Nagaon District.		N/A	N/A	80%	Rs. 498.82	N/A	Work completed upto roof sheet level. Sanitary and Electrical fitting works and Site development in progress..
3	EDUCATION DEPARTMENT	Infrastructure Development of 126 nos. of Secondary School under RIDF - XXIX during 2023-24 for (vi) Chapanala HS School on Engineering, Procurement and Construction (EPC) mode-I basis (Group XIII)		N/A	N/A	88%	Rs 386.03	N/A	Security barrack and cycle stand work in progress. School Building completed. Demand for Rs. 202.66 L is yet to be received.

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
SCHEMES SANCTIONED DURING 2022-2023									
4	TEA TRIBES	Jagannath Community Hall cum Skill Center at Lungsung T.E. under Kaliabor LAC		N/A	N/A	84%	39.95	N/A	Work completed upto Roof sheet level and false ceiling completed. Boundary wall is under progress.. Notice issued to the contractor vide letter no.: KBTBD/Tech/Jagannath/2024-25/26A/831 dated 02.07.2025 and KBTBD/Tech/Jagannath/2024-25/26A/1092 dated 26.09.2025 to expedite the work. Demand for Rs. 71.12 L. submitted which is not yet received.
5	TEA TRIBES	Jagannath Community Hall cum Skill Center at Rangamati T.E. under Kaliabor LAC		N/A	N/A	82%	Nil	N/A	Work completed upto roof sheet level. Flooring, false ceiling completed, painting and putty is in progress. Notice issued to the contractor vide letter no.: KBTBD/Tech/Jagannath/2024-25/26A/1099 dated 07.10.2025 to expedite the work.. Demand for Rs. 110.99 L is submitted which is yet to be received
6	TEA TRIBES	Jagannath Community Hall cum Skill Center at Nonoi T.E. under Kaliabor LAC		N/A	N/A	94%	40.009	N/A	All work upto roof level complete. Site Development work is in progress, .Demand submitted for Rs. 51.68L which is not yet received..
7	TEA TRIBES	Jagannath Community Hall cum Skill Center at Udmari T.E. under Kaliabor LAC		N/A	N/A	55%	31.71	N/A	Work completed upto post plate level. Roof Truss and Brick work is going on. Notice issued to the contractor vide letter no: KBTBD/Tech/Jagannath/ 2024-25/ 26A/983 dated 20.08.2025 & KBTBD/Tech/Jagannath/2024-25/26A/1458 dt 9.03.2026 to expedite the work.

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
8	TEA TRIBES	Jagannath Community Hall cum Skill Center at Kondoli T.E. under Barhampur LAC		N/A	N/A	100%	107.937	N/A	Work completed and handed over. Bill submitted for Rs.37.68 L
9	TEA TRIBES	Jagannath Community Hall cum Skill Center at Dhantula T.E. under Barhampur LAC		N/A	N/A	100%	71.574	N/A	Work completed and handed over. Bill submitted for Rs..60.07 &13.69L which is yet to the received
10	TEA TRIBES	Jagannath Community Hall cum Skill Center at Sogunbahi T.E. under Barhampur LAC		N/A	N/A	100%	29.703	N/A	Work completed and handed over. Earlier Demand submitted for Rs. 93.56L & 22.38 L which is not yet received.
11	TEA TRIBES	Jagannath Community Hall cum Skill Center at Chapanala T.E. under Barhampur LAC		N/A	N/A	100%	71.9	N/A	Work Completed.; Demand submitted for Rs. 73.09 L is submitted ,which is yet to be received.

SL NO	ADMIN DEPARTMENT	NAME OF SCHEME	TOTAL NO. OF WORKS PENDING AS ON THE LAST DATE OF PREVIOUS FINANCIAL YEAR	NO. OF YEARS DELAYED FOR COMPLETION AS ON THE LAST DATE OF LAST FINANCIAL YEAR- CATEGORISE WORKS BASED ON THE DELAY IN COMPLETION	REASONS FOR DELAY	PHYSICAL PROGRESS (%)	FINANCIAL PROGRESS (Rs. In Lakh)	NOT STARTED	REMARKS
LAC: SAMAGURI									
SCHEMES SANCTIONED DURING 2019-2020									
1	HIGHER EDUCATION DEPARTMENT	Establishment of 3 new Engineering College (Nalbari Udalguri and Nagaon) at Nagaon of Assam for the year 2019-20		1 Year	1. Delay in receipt of Running bill 2. Revised estimate recently sanctioned.	92%	2671.29	N/A	Block A: Completed Block B: Completed Block C: Completed.. Site development and electrical works is in progress. Demand submitted for Rs. 177.41 and 160.13L which are yet to be received.
2	EDUCATION	Establishment of Model Degree College in 12 District of Assam (at Samaguri) Nagaon (Balance work)		1 Year	Work is delayed due land issue.	68%	391.14	N/A	Academic building, Principals Qtr and Professor's qtr completed. Grade III & Gr- IV qtr in progress, Boundary wall for the Academic block almost completed. Health Center completed up to roof beam level. 4 nos of Gr-III and 3 nos of Grade IV qtr under construction. Demand submitted for Rs. 22.77 L which is yet to be recieved. Notice issued to the contractor vide letter no.: KBTBD/School/2022-23/10/1573 dt 02.05.2026 to expedite the work.
SCHEMES SANCTIONED DURING 2018-2019									
3	HEALTH & FAMILY WELFARE DEPARTMENT	Establishment of New Medical college attached with District/Referral Hospital at Nagaon .Assam .Centrally sponsored Scheme (Balance work) Package No NMC-Nagaon BW		1 Year	Works Completed. Some minor repairing/ maintenance works are going on.	99.90%	36,926.53	N/A	Some minor repairing/ maintenance works are going on.


 Executive Engineer, P.W.D.
 Kaliabor & Barhampur
 Territorial Building Division, Kaliabor

ANNEXURE-A

Name and address Officer/ Department : Khaleque Uddin Ahmed, PWD Dhing & Rupohihat Territorial Road Division

Sl. No.	Name of Activity in details	Progress Report	Target achievement if any	Remarks
7	The Executive Engineer, PWD, Dhing & Rupohihat Territorial Road Division reported that the following schemes			
	MMUPPNA			
	Improvement of road from MoirabariLochanaboriBelobori Road Part1 (Moirabari to Belobori) under MMUPNA for the year 2022-23 (RIDF - XXVIII), Dhing LAC	100%	100%	completed.
	MMPPNA			
	Construction of Road from Maj Rowmari to Uttar Rowmari including Routine Maintenance for Four Years under MukhyaMantrirPakipath Nirman Aachani for the year 2022-23.	100%	100%	completed
	Balika Nangaldhua Kasakati Road.	100%	100%	completed
	Hatipara Khatowal PWD Road at Tarabari to Rupahi College Road via Gehua Chalchali.	95%	95%	August,2026
	NagabandhaUdmari Road.	97%	97%	August,2026
	RupohiMarangaon PWD Road to Jukati Bajar Road.	100%	100%	completed
	Mukundaati to Sutirpar Road via Jahajan.	92%	92%	August 2026
	MMPNA			
	Periodic Renewal of JTB road-Paghali.Ghahi Kuruabahi Road - West Kujidah Medhichuk.	90%	90%	August,2026
	PMGSY			
	MRL01-Jamuguri to GenduaPathar 2.Up-gradation of road from MRL 18-Jukuta to Pamila Jarani	96%	100%	completed


Executive Engineer, PWD
Dhing & Rupohihat
Territorial Road Division

Annexure-B

B.	Schemes for which no funds are received by the District / Council : For (Please visit https://www.Indiabudget.gov.in/index: php-and concerened Ministry/ Department wbsite to know the list to know listo of Central scheme of current and prevbious years)			
Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Dhing-Rupahihat Division, Irrigation, Rupahi, Nagaon	Nil	Nil	Nil



Executive Engineer
Dhing-Rupahihat Division, Irrigation
Rupahi, Nagaon