TND-27/1/2023-SPO-NGN

Model DDC / CDC minutes of meeting format

1/252799/2024

: Subject Minutes of the Meeting of District Development Committee
Date &Time 30/08/2024 at 11:00 AM
 Venue Conference Hall, D.C.’s Office, Nagaon
Participants Annexure-1.1
Absentees Annexure-1.2
Fund receipt & | Annexure-A (Received) & B (Not received)
Utilization
Physical Progress| Annexure-C (for Current Year) and Annexure-D (for Previous Years).

The meeting was presided over by Sri Narendra Kumar Shah, IAS, District Commissioner,

Nagaon.

The discussion and decisions taken in the meeting are summarized as follows:

Category-A: Department specific

SL Administrative Sch'cme/ . Decision/ Action to be Ager_lcy
. Sector Project / Issues Discussed y responsible &
No. Department taken. N
Programme Timeline
The Divisional Officer, In this regard, DC directed
Nagaon Soil Conservation  [the Divisional Officer to Gy
o : Divisional
Jal Shakti  Division briefed about the  |draw up a plan urgently by Officer. Nagaon
| Economic Soil Abhiyan: (initiative “Jal Shakti collecting data on water S’oii &
Development | Conservation Catch The [Abhiyan : Catch The Rain” |conservation projects from Compevation
Rain of Soil Conservation PNRD, Water Resources, S
G : Division
[Department. Irrigation, Fishery
Department, etc.
DC reviewed the progress of
the flagship scheme
Pradhan Mantri Kisan Urja In this regard, DC directed
Suraksha evam Utthaan the implementing a to | EE. Imigati
2 Infrastructure Irrigation PM KUSUM Mahabhiyan Yojana” 1mp - sency s A
; expedite the registration Department
implemented by i~
Assam Energy Development P '
Agency (AEDA).
The AGM, APDCL In this regard, DC directed
informed about the Central |APDCL Department to create
Sector Scheme “PM Surya  jawareness about the project
Ghar: Muft Bijli Yojana” \and also requested all HoDs
P lifiictracince APDCL PM SURYA (that aims to provide free lto encourage people to opt AGM. APDCL
GHAR  lectricity to One Crore for the scheme.
households in India. who opt [DC also directed AGM,
to install roof top solar APDCL to submit daily
electricity unit. report on the progress of the
-~ project.
The DPM, ASRLM briefed |[DC directed DPM, ASRLM
about the project ‘ASOMI  fto submit the following:
PEARL FARMING" that is (a) Reasons for high
basically a fresh water pear! mortality of
farming aimed for promoting mussels in certain
rural livelihoods. He also areas.
4 Economic ASRLM Pearl farming informed about Assam F’earl (b) Future Extension DPM, ASRLM
Development Development Cooperative Plan.
Society providing necessary (¢) Reports of training
trainings , technical in Blocks.
cuidance, required mussels  |DC also directed A.H. &
seeds , assistance & Veterinary Department and
mantainance in the (College of Fisheries to
reparation of the ponds. extend cooperation.
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SL
No.

Sector

Administrative
Department

Scheme/
Project
/Programme

Issues Discussed

Decision/ Action to be
taken.

Agency
responsible &
Timeline

Economic
Development

Agriculture

(i)Digital
Crop Survey

(ii) Regarding
construction
of Jute
Retting Tank.

fficer, Nagaon explained
bout the Digital Crop
Survey that is an initiative of
Govt. of India to improve
fagricultural statistics and
farm production forecast.

Ehe District Agriculture

it) DC asked DAO to
submit report regarding
feasibility of construction of
Community Based Pucca
Jute Retting Tanks.

DC instructed DAO to
submit daily progress report
on Digital Crop Survey.

DAO

Social sector

Social Welfare

Model
Anganwadi
Centre

The DSWO informed that
out of total 240 sanctioned
Model AWCs, construction
of 44 Model AWCs have
been completed.

DC directed DSWO to hand
over the completed AWCs

land activities to be started

before DDC meeting of
September month.

DSWO

Social sector

Health

()MMLSAY

(1)PMIAY

1)DC asked all HoDs to
encourage employees of
their respective Department
to complete registration
under MMLSAY Scheme.

1i)DC reviewed the progress
of PMJAY under Health
Department.

i1)DC asked the concerned
officials to expedite the
process of eKYC to meet the
target before the stipulated
time period.

All HoDs

Social sector

District Child
Protection Unit

i) Regarding Birth
Certificate of  children
residing in Child Care
Institutions, DCPO (i/c)
informed that ossification
test of 24 nos. of children
have been  completed,
however, health certificate
is yet to be received.

Balance Account
children.

i) In this regard, DC asked

JL.DHS to issue the health

certiticates urgently and
directed DCPO (i/c) to
carry out the further
necessary steps
immediately Birth
(Certificates.

for

i1) DC also directed DCPO
i/c) to take necessary steps
for opening of Zero
of the

Ji. DHS &
DCPO

Economic
Development

Cooperative
Societies

Regarding land requisition
for the Assam Pearl
Development Cooperative
Society.

DRCS informed that the
land selected for Assam
Pearl Development
Cooperative Society falls
under VGR land as
reported by Circle Officer,
Dhing Revenue Circle.

In  this regard, DC
suggested DRCS  and
concerned Circle Officer to

locate an alternate site.

DRCS & Circle
Officer, Dhing
Revenue Circle

District Co

issioner,

g, agabn.
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SL Administrative Schf:me/ S Decision/ Action to be Ageqcy
Sector Project Issues Discussed ) responsible &
No. Department P taken. Timeli
rogramme imeline
The Superintendent of [DC asked Superintendent of
Excise informed that the |Excise to increase revenue
target for revenue |generation to achieve the
Economic collection for the financial ftarget within the stipulated Stperintendont
10 S — Excise year 2024-25 is 100.63 [time. The Chairman alsg of Excise
crore and 31.29 crore of [directed to take appropriate
revenue collection has [actions against illegal liquor
been achieved so far jselling.
against the given target.
1)Regarding sub-stations in |(1)DC directed AGM,
Dakhin Goroimari GP, APDCL to resolve the
Kandhulimari GP & issue.
Magurmari GP. He also asked DDC to look EE, PHE &
11 | Infrastructure PHE into the matter. AGM, APDCL
i) Low Voltage issue of  |(i1) DC directed AGM,
PWSS under Kathiatoli Sub- [APDCL to resolve the
Division. voltage issue.
In this regard, AEE, PWD
T (E!ectrical) informed that it
12 11 PWD garding will be completed by next EE, PWD
2 | Infrastructure ; connection for a part of .
(Electrical) Medical College building. | o10 J8S: (Electrical)
=" |DC directed EE to complete
the work urgently.
The CPS, Dairy
Development  Department
requested DRCS to approve
the list of  Dairy
Cooperative  Society for
INagaon district for Milk
13 Economic Dairy Regarding Milk Subsidy Subsidy Scheme. He also DRCS
Development | Development Scheme. informed that there are total
26  Nos. of Dairy
Cooperative  Society and
1045 Nos. of beneficiaries
who will be provided
subsidy under Milk Subsidy
Scheme.
DC directed EE, PWD
Dhing & Rupahihat
(Territorial Road Division to
complete the repairing of
the road before Durga Puja [EE, PWD Dhing
impryvement of Road from Festival in October. He also | & Rupahihat
14 | Infrastructure | PWD (Roads) Dhing Gate Flyover to i d f. Terri b | Road
CSiswabati Road. II'ECI'E" to Qrfn a errlt_or.la_ oa
Committee comprising of Division
an  Asstt. Commissioner,
EE, PWD (Roads) & DTO
for inspecting the condition
of the road twice in a week.
DC directed EE, Water
Resources and EE, PWD
, . (Roads) to conduct a joint | EE, Water
Water Regarding erosion of road verification and suggest | Resources and
15 | Infrastructure from Boromabeel to > SUER
Resources K andulimari measures to mitigate the EE, PWD
pRsIm. problem &  report (Roads)
compliance in the next

DDC meeting.
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SI Administrative SCh?mEI . Decision/ Action to be Agerfcy
Sector Project Issues Discussed i responsible &
No. Department taken. i
/Programme Timeline
Twenty Point| The Chairman reviewed the The Chairman directed ;
: h Assistant
. . Programme | progress report of Twenty Assistant Director of -
16 Economic Sericulture : ; § : Director of
under Rural |  Point Programme under Sericulture to expedite the )
Development Sericulture
Poverty Rural Poverty. process.
The chairman reviewed the
Economic . progress of the scheme
L Development Histiery MM “Pradhan Mantri Matsya i
Sampada Yojana”.
The District A.H. &
o—— AH & Veterinary Officer reponed District AH &
18 Bevnlmmenitl Wit 5 the progress of various Veterinary
P 24 projects under APART, Officer
INAPH etc.
) Skill, The Employment Officer ] Thié Chaittman asked
Economic |[Employment and reported that 117630 nos. of Employment
19 . i Employment Officer to
Development [Entrepreneurship registration have been sipedite thenroces Officer
Department completed till date. pedile the process.
The Deputy Director Deputy Director,
20 | Infrastructure Tow;lfltgrc:untry reported the progress of Town & Country
s PMAY (U). Planning
SAMARTH
Sch.eme, The Assistant Director Thie Chaiitian directed )
Swanirbharn|  reported the progress of Assistant Director, Handloom Assistant
91 Economic Handloom & aari Scheme SAMARTH Scheme, & Textiles to inz:reasc the Director,
Development Textiles & Handloom | Swanirbharnaari Scheme & ; Handloom &
number of weavers under .
Weavers Handloom Weavers Swanirbharnaari Scheme Textiles
MUDRA MUDRA Scheme. M
Scheme
The General Manager, DICC
District informed that applications | The Chairman directed GM,
27 Economic Industries & PMEGP for PMEGP can be submitted| DICC to create awareness of General
Development | Commerce online through the website —| the employment generation | Manager, DICC
Centre www.kvic.org.in/www kvico programme.
nline.gov.in
DTO reported that 34.49 DC asked DTO to increase
Crors revenue fias been the revenue collection to
23 | Infrastructure Transport collected till date out of the ; 1. DTO
, achieve the target within the
given target 121 crore for the! stipalated fitsa
financial year 2024-25. p '

District

ssioner,

g agion.
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The Chairman also reviewed the department wise progress of Infrastructure Development of Major Schemes /
Projects of the following departments.

Issues discussed on Major Schemes / Projects and target date of completion assured by the

Department as follows:

SIL.
No.

Name of Department

Name of Major Schemes/Project

Target date for
completion

Kaliabor-Samaguri
Irrigation Division

The Chairman reviewed the progress of the schemes of the

department as per reports submitted:-
* Supply and Installation of Solar Powered Mobile Lift Irrigation Scheme

under Samaguri LAC (3 points) for the year 2023-24. Progress is 95%

* Construction of RCC Slab Culverts over main Canal at Ch. 4457 m,

Ch. 5353 m & Ch. 5678 m of the Scheme — KLIS under SOPD-G for
the year 2023-24. Progress is 98%

* Renovation of Main Canal, Pump House, Mechanical & Electrical Work of

the Scheme MISSAMUKH RIGHT LIS under SOPD-G for the year 2023-
24. Progress is 70%

» Conversion of Diesel Engine VT Pumpset to Electrically Powered

submersible pumpset at DUWARBAGORI DTWS Point No. 01 under
SOPD-G for the year 2023-24. Progress is 35%

* Conversion of Diesel Engine VT Pumpset to Electrically Powered

submersible pumpset at DUWARBAGORI DTWS Point No. 02 under
SOPD-G for the year 2023-24. Progress is 35%

* Renovation of BARAMA LPS under SOPD-G for the year 2023-24.

Progress is 85%

* Innovative Solar Powered Mobile Lift Irrigation Scheme in Kaliabor

LAC, 2 points (A&B) under SOPD-G for the year 2023-24. Progress is
92%

* | point Solar Powered MDTW Scheme at Samaguri LAC. Progress is

20%

August, 2024

August, 2024

August, 2024

October, 2024

October, 2024

August, 2024

October, 2024

October, 2024

Raha —Batadrava
Irrigation Division

The Chairman reviewed the progress of the schemes of the

department as per reports submitted: -

* Repairing & Renovation works of Lift Irrigation Scheme from river
Borpani at Basundhari under SOPD-G for the year 2022-23. Progress: 67%

* Solar Power MDTW scheme at Batadrava LAC (1 No. Point at Magurmari
Pathar) under RIDF — XXIX (NABARD). Progress: 40%

* Integrated Irrigation Project on Sonai River Basin —Renovation of

Kachamari Lift irrigation Scheme under SOPD for the year 2023-24
progress: 30%

* Repairing & Renovation of Pokamuraghat (Right) Lift Point under
SOPD-G for the year 2023-24. Progress: 10%

3

March, 2025
January, 2025

March, 2025

March, 2025

Nagaon-Barhampur
Irrigation Division

The Chairman reviewed the progress of the schemes of the

department as per reports submitted:-

* Sukanjuri Solar DTW Scheme under NABARD-XXVII, progress is
35%

* 3 points Solar Powered MDTW Scheme at Barhampur LAC under
RIDF-XXIX (NABARD) for the year 2023-24. Progress is 40%

* Renovation of Dipholu LIS under SOPD-G for the year 2023-24.
Progress is 60%

* Renovation of Karhaligaon LIS under SOPD-G for the year 2023-24,
Progress is 70%

* Renovation of Dakarghat (Left) LIS under SOPD-G for the year 2023-

March, 2025

February, 2025
February, 2025

February, 2025

February, 2025

24. Work order issued.
District mi(oner,
E gapn.
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::;. Name of Department Name of Major Schemes/Project Tac?:l;?::iz:or
The Chairman reviewed the progress of the schemes of the
department as per reports submitted: -
* Supply and Installation of Solar Powered Mobile Lift Irrigation | October, 2024
Scheme 3 (H.P.) under Rupahihat LAC (4 Points). Progress is 50.48%
- Dhing-Rupahihat | * Renovglion works of. civil, electrical and mechanical part o_f December, 2024
Irrigation Division Rupahibeel at Gorematikhowa (Pt. No. 2) under SOPD-G. Progress is
10%
* Renovation work of LIS from Puthikhaity Beel at Puthikhaity at December, 2024
Rupahi under SOPD-G for the year 2023-24. Progress is 37%
The EE, DoH&UA. Nagaon reported the progress of schemes namely-
* Construction of Modern Swimming Pool at M.G. Road, Nagaon and December,2024
progress is 86%
* Construction of Dr. Bhupen Hazarika Kala Tirtha at T.B. Hospital, J 2025
Panigaon Chariali, Nagaon, under CIDF, progress: 64% AR
18 DoH&UA * Beautification of Morikollong lake. progress is 63% December, 2024
* River Front Development and Beautification of river Kollong from December. 2024
Law College Bridge to RKB Bridge, Nagaon (likely to be extended ’
upto the RCC Bridge near RKB High School Playground), progress is
58%
The Junior Engineer (Civil) NHM, Nagaon reported that the schemes
namely-
* Establishing 3nos. of 20 Bedded Wards closer to the CHCs at:
* Kampur FRU, progress: 95%
* Kuthori FRU: alternate site approved at Kuthori MPCH.
Modified estimate and drawing sent for approval.
Tarabari Model Hospital, Progress is 35%
¢ Construction of BPHU at Simonabasti BPHC, progress: 95% September, 2024
PM ABHIM Work : Construction of building less Sub Health
Centres at:
% TubukiJaron |1 No SC: 98% September, 2024
% TubukiJaron 2 No SC: 98% September, 2024
*+ Dhing RFWC : 98% September, 2024
19 NHM, Nagaon % Ranipukhuri SC: 98% September, 2024
“ Laokhowa Forest Village SC: 90% October, 2024
** Rowmari-2 SC: 98% - September, 2024
* Bhotaigaon SC: 65% August, 2024
% Dimoruguri SC: 60% December, 2024
“* Juripar-1 SC: 95% =agisataes e
5 November, 2024
¥ Ju.kuta: 80_% ) September, 2024
%+ NizPathari SC: 98% September, 2024
** Gatanga SC: 95% September, 2024
* Bundurabill SC: 98% November, 2024
% Takoubari SC: 70% - November, 2024
+#+ Chalchali SC: 80% March, 2025
** Bahakabari: 20% October, 2024
< Bhatkagaon: 85% December, 2024
** Mourasuk SC: 50%

District

n@:ﬁer,
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o Name of Department Name of Major Schemes/Project Taxget dat.e for
No. completion

* Beloguri SC: 95% September, 2024
< Gaspara: 80% November, 2024
< Biharigaon SC: 60% August, 2024
< Narttamgaon SC: 70% November, 2024
< Sunarigaon SC: 75% November, 2024
% ltapara: 70% November, 2024
% GehuaChalchali: 20% March, 2025
<+ Borbhogia SC: 98%--ssmmmmmemmmmme e September, 2024
 Dighaldori SC: 85% October, 2024
< Jewmari SC: 70% November, 2024
o Tubukijaroni 2 SC: 98% September, 2024
** Nabasti : 30% December, 2024
 Joyshree: 40% December, 2024
** Rowmari (Burha Gohain Than) : 45% December, 2024
< Salmora : 75% November, 2024
** Kohiguri SC: 95% September, 2024
% Lalirpar SC : 85% November, 2024
< Bakulagun' SC:85% November, 2024
# Kulidunga HWC : 80% November, 2024
»  Upgradation of Panigaon PHC to CHC, Progress is 3% March, 2025
»  Construction of New Primary Health Centre with Residential December, 2024
accommodation at Puthimari, Progress is 75%
»  Construction of Co-Location of Ayush OPD at Jakhalabandha PHC | September, 2024
(Kuthori MPHC), Progress is 25%
The DPO, SSA reported the progress of the schemes as follows:-
e ACR for 2023-24 under PM Shree: Out of total 10, 9 nos. are completed and 1 no. isin | September, 2024
progress.
* Major Repairing under PM Shree for 2023-24: Out of total 12, 11 are September, 2024
completed and 1 is in progress.
* Toilet under PM Shree, 2023-24: out of total 3 nos., 3 are in progress.
* Drinking Water under PM Shree, 2023-24: out of total | no., | is in progress.
* Science Lab under PM Shree, 2023-24: out of total 2 nos., 2 are in progress. | September, 2024
* ACR under SSA for 2023-24: out of total 84 Nos., 84 nos. are completed. July, 2024
* Boundary wall under SSA, 2023-24: out of 3 nos., 3 nos. are in progress.
® Major Repairing under SSA, 2023-24: out of 22 nos., 22 nos. are in progress.
Schemes for the vear 2023-24:-
20 SSA * Children & Adolescents Libraries: Out of total 170 nos.. 169 nos. are September, 2024
completed and 1 is in progress.
® Construction of various civil work interventions for strengthening of existing
secondary schools under Samagra Shiksha, Assam at Bagariguri Madrassa September, 2024
HSS under Juria Block in Nagaon District. Progress is 95%
® Construction of teacher’s residential quarter at Adarsha Vidyalaya, QOctober, 2024
SahariaKisamat under Batadrava Block. Progress: 80%
* Construction of teachers residential quarter at Adarsha Vidyalaya, Goroimari September, 2024
under Laokhowa Block. Progress: 85%
* Construction of ACR at Nagaon Govt. Boys HSS, Dawson MP & HS School July, 2024
&Kandhulimari Khairamari HS. Progress is 95%
® Construction of ACR at Rupohi HSS &Barghuli High Madrassa. Progress is 90% September, 2024
® Construction of ACR at Kathiatoli HSS &Rangaloo High Madrassa. Progress is 50% September, 2024

ol

District missioner,

g! agaon
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; — : Target date for
4 Name of Department Name of Major Schemes/Project g .
No. ) completion
The EE. Water Resources reported that the following schemes:-
* Construction of embankment along right bank of Kopilli river, Medhigaon to
Bareguga Ph-1 for the year 2021-22. The EE informed that land acquisition is March, 2025
under process. Progress is 70%
* AJE measures to protect Bakulaguri area from crosion of river Kopili under
Raha LAC, progress is 90% December,2024
* R/S to Nonoi & Hariamukh dyke along right bank from Tulsimukh to
- R Hariaghat, (From Ch. 1000 m. to 9500 m.) progress is: 90% Dssinbier, 2024
21 Water Resources . Pro?ection of B-dyke at upstream of Muwamari butting point from the erosion December,2024
of river Brahmaputra, progress: 90%
* Construction of embankment along left bank of river Kollong from Baidyatup | December,2024
to Madhupur, progress: 55%
® Rejuvenation of Kollong rit,rer (Construction of intake and Appurtenant March, 2025
structures) (Ph-I-F). Progress is 35%
* Bank stabilization works of Akashi Ganga Lake at Batadrava Than. Progress is 43% April, 2025
The Executive Engineer, PWD, Dhing & Rupohihat Territorial Road
Division reported that the following schemes namely-
* Improvement & up-gradation of B/Dyke from Silghat to Dhing by providing
ICBP under RIDF-XXVII of NABARD for the year 2021-22, progress is 96% October,2024
* Improvement & up-gradation of B/Dyke from Silghat to Dhing by providing Sestember. 2024
ICBP under RIDF-XXVII of NABARD for the year 2021-22, progress is 98% | ScPtember,
(Rupohi LAC)
MMUPPNA
* Improvement of Nagaon Juria Balikatia Dhing Akarabori Road Part-2 (Dhing December,2024
Dumdumia Road) (from ch 0.00 m to 5000.00 m). Progress is 67%
» Improvement of Road from Jajari to Sabukdhora (from ch 0.00 m to 5000.00 December, 2024
m) under Mukhya Mantrir Unnoto Pakipath Nirman Achani for the year 2022-
23 (RIDF-XXVIII), Batadrava LAC. Progress is 67% i
= Sonai Saidoria Road. Progress is 64% September, 2024
e Improvement of road from Moirabari Lochanabori Belobori Road Partl
: : : N December, 2024
(Moirabari to Belobori) under MMUPNA for theyear2022-23 (RIDF -
XXVII),Dhing LAC. Progress is 57%
MMPPNA
PWD, Dhing & ® Construction of road from Dhupaguri Daccaibosti (Rowmari to December, 2024
22 Rupohihat Territorial Dhupaguri) L =1.0KM Progress 67%
Road Division ® Batamari Haidubi Road (Haidubi to Batamari) (L=1.567Km) Progress is | December, 2024
85%
® Dhupaguri Katahguri (Dhupaguri Bherbhery) (Dhupaguri to Tuktuki)
i . ; . . December, 2024
(L=3.45Km) including Routine Maintenance for Four Years under
Mukhya Mantrir Pakipath Nirman Aachani for the year 2022-23. Progress
is 45%
* BMD Road to Ahomgaon (Uttar Ahomgaon to Ahomgaon (L= 1.016Km)
including Routine Maintenance for Four Years under Mukhya Mantrir b b o T
Pakipath Nirman Aachani for the year 2022-23. Progress is 80% SRS .
e Construction of Road from Maj Rowmari to Uttar Rowmari including March.2025
Routine Maintenance for Four Years under Mukhya Mantrir Pakipath ’
Nirman Aachani for the year 2022-23. Progress is 40%
® Construction of road from Moirabari Bechamari Road. Progress is 52% November, 2024
® Morabari Bechamari Road to Hatimuria Road (Hfitimuria to Panbari), November, 2024
including 4 years of Routine Maintenance. Progress is 94%
® Construction of Dhing Khairamari road, Progress is 92% Octaber, 2024
® NB Road to Panbari including 4 years of Routine Maintenance. Progress | October, 2024
is 35%

issioner,
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I\Sli;, Name of Department Name of Major Schemes/Project fm'-r:;:gne;l‘::if)en
e Balika Nangaldhua Kasakati Road. Progress is 75% September, 2024
e Hatipara Khatowal PWD Road at Tarabari to Rupahi College Road via September, 2024

Gehua Chalchali. Progress is 78% November, 2024
* Nagabandha Udmari Road. Progress is 77%
* Rupohi Marangaon PWD Road to Jukati Bajar Road. Progress is 74% Noxsmbes, 2004
. . ; ! November, 2024
e Singari to Dubipar Road. Progress is 65%
; . y ; ; November, 2024
* Mukunda ati to Sutirpar Road via Jahajan. Progress is 53%
» Chamdhara Sutirpar Road at Gangaram ghat to Kacharigaon Garajan Ootober, 2024
Road. Progress is 77%
» Tinsukia Tarabari Road. Progress is 72% L
MMPNA
* Periodic Renewal of JTB road—Paghali. Progress is 40% Proceeded for
® Ghahi Kuruabahi Road - West Kujidah Medhichuk. Progress is 40% termination
® Road from Datialbori to Ulubari via Hugaltoli (Borbarito Ulubari). Progress | September, 2024
1s 72%
PMGSY
* MRLO1-Jamuguri to GenduaPathar 2. Progress is 75% December, 2024
* MRLO3-West Kujidah to Raidongia. Progress is 90% December, 2024
e Up-gradation of road from MRL 18-Jukuta to Pamila Jarani. September, 2024
Progress is 62%
* Up-gradation of road from MRL02 Batadrava Ghunusabari to March, 2025
Dumdumia Balisatra via Jamtol. Progress is 48%
The Executive Engineer, PWD, Kaliabor & Samaguri Territorial Road
Division reported that progress of the following schemes namely-
* Construction of road cum embankment of Brahmaputra Dyke from Silghat to September,2024
Dhing 0.0m to 12.35km under RIDF-XXVII of NABARD, progress is 90%
Mukhva Mantrir Path Nobikaran Achani (Maintenance Work)
= Periodic renewal Samaguri Singimari Dakhin Kalihamari to NH-37 Tuly, 2024
at Amoni road part-1, progress: 55%
Mukhya Mantrir Paki path Nirman Aachani:
= Construction of Road at Hatimura, progress: 58% September, 2024
= Construction of Longkoi Lakthe to Chakuranga Gaon, progress: 70% September, 2024
* Construction of Charanbosti toBorhola SubCentre Road.progress: 65% September, 2024
= Construction of Charanbasti Shiv Mandir road, progress: 60% September, 2024
* Construction of SA Road to Amguri road, progress: 95% August, 2024
PWD, Kaliabor and | = Construction of Mizigaon to Busu Bey gaon, progress: 65% August, 2024
23 |Samaguri Territorial] * Construction of road from PDB Road to Geruagaon Sankanda LP August, 2024
Road Division School Via Geruamukh, progress: 55%
* Construction of road from PDB road at Bakultal to Panikhuwa Chuk, August, 2024
progress: 50%
= Construction of road from Randhanichuk LP School to Gayanor Chuk August, 2024
Village. progress: 50%
= Construction of Bharaguri to Silathiabasti via Maheswari Vaidik Ashram August, 2024
Part-1, progress: 85%
* Construction of road from Bharaguri to Silathiabasti via Maheswari August, 2024
Vaidik Ashram, Part-II, progress: 95%
.Construction of Approach Road to Silghat Jute Mill, including Routine August, 2024
Maintenance for 4 year: 98%
* Construction of road from (i) Akheranga to Kenkenia chook (Ch. 0.00m August, 2024
to 860.00m). (ii) Akheranga to Kenkenia chook part (Ch. 0.00 m to
165.00 m) & (iii) Link road of Jakhalbandha Hospital to Sakmuthi Road
(Ch. 0.00 m to 80.00 m) (Total Length= 1105.00 m), including Routine
Maintenance for 4 year: 80% 2

/

District C issioner,

&‘Nga .
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No. for completion
* Construction of road from Sonaibali LPS to Sonaibali Boroma Road (Ch:0.00m
to 890.00m) including Routine Maintenance for 4 Years: 45% August, 2024
= Construction of road from Sonaibali Sivasthan PWD Road to Sonaibali August, 2024
Bhagamur Road via Baitul Muajam Masjid (Ch:0.00m to Ch:1480.00m)
including Routine Maintenance for 4 Years : 45%
= Construction of PDB to RB via Barekuria (Panigaon to Barckuria), progress: 65% August, 2024

Construction of road from Hatisingia Chuk to Kekora Chuk Road Part-
1, progress: 62%

Construction of road from NH-37 to Hagrapully Gaon, progress: 65%
Construction of road from Udmari PWD Road to BurhaBuhi Siva
Mandir at Udmari Gaon, progress: 65%

Construction of road from NH-37 to Trinanath Mandir at Borua Chuk; progress: 50%

MMUPPNA (Unnoto) Works - 2022-23:-

Improvement of Road from Samaguri Udmari Road (Ch:0.00m to
Ch:5720.00m) : 65%

Improvement of Road from Rupahi Borama Rangagarah Sibasthan Missa Road
(Rupahi Samaguri) Part-1(Ch:2210.00m to Ch:6490.00m). Progress: 60%
Improvement of Silghat Naltoli Road & Jamkhala Naltoli Sullung Borghuli
Ambagan Road Part 1, Kaliabor LAC. Progress is 40%

Improvement of road from Jakhalabondha to Chikoni TE, Kaliabor LAC.
Progress is 25%

Construction of road cum embankment of Brahmaputra Dyke from
Kukurakata hill to Hatimura hill under RIDF-XXVIII of NABARD for the
year 2022-23. Progress is 85%

MMPPNA

Construction of Road at Jagadamba TE to Itabhata village including Routine
Maintenance for 4 Years. Progress is 60%

Construction of Road from Road at Rohdhala Gaha Sing Chuburi, Kaliabor
LAC including Routine Maintenance for 4 Years. Progress is 65%

Construction of Road from (i) Dalgaon Bamun Bheti Sing Chuburi (Ch. 0.00
m to 280.00 m) & (ii) Dalgaon Bamun Bheti Siba Mandir (Ch. 0.00 m to
198.00 m) (Total length = 478.00 m), Kaliabor LAC including Routine
Maintenance for 4 Years. Progress is 65%

Construction of Road at Kartik Terang to Biren Kro House, Kaliabor LAC
including Routine Maintenance for 4 Years. Progress is 65%

Construction of Road at Ouguri Namghar, including Routine Maintenance
for 4 Years. Progress is 65%

Construction of Road from Chikoni Borhola to Chikoni Pathar Road,
including Routine Maintenance for 4 Years. Progress is 65%

Construction of Road at Rangaloo Sealipath, including Routine Maintenance
for 4 Years. Progress is 65%

Construction of Road at Ouguri Adarsh High School Road, including
Routine Maintenance for 4 Years. Progress is 65%

Construction of road at Chatialgaon & Kawoimari, Boruati Hatiakhowa road
connecting Niz Chilabandha including routine maintenance for 4 years.
Progress is 60%

Construction of road from Khaloiati to Misamukhpam, including routine
maintenance for 4 years. Progress is 65%

Construction of road from 6" km of Ambagan Burbhandha road connecting
Bhikuamari village, including routine maintenance for 4 years. Progress is
20%

Construction of road at Goroimari Dasbasti road, including routine
maintenance for 4 years. Progress is 60%

Construction of 1™ km of NDNL road connecting Dhonekhowa village,
including routine maintenance for 4 years. Progress is 50% [\

August, 2024

August, 2024
August, 2024
August, 2024

September, 2024

September, 2024

September, 2024
September, 2024

September, 2024

September, 2024
September, 2024

September,2024

September,2024

September,2024
June, 2024
June, 2024
June, 2024

June, 2024

June, 2024

November, 2024

November, 2024

November, 2024
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Name of Department

Name of Major Schemes/Project

Target date
for completion

24

PWD, Nagaon-
Batadroba, Raha
&Barhampur
Territorial Road
Division

The Executive Engineer, PWD, Nagaon-Batadroba, Raha & Barhampur
Territorial Road Division reported the progress of the following schemes
namely-

* Construction of RCC Bridge No. 1/1 NH-36 to Kachulukhuwa Road over
river Morikollong under RIDF-XXV of NABARD for the FY 2019-20 in
Nagaon District. Progress is 92%.

* Improvement and Upgradation of Road from Dhing to Nagaon via
Bordowa under Asom Mala (from CH 0+000 to 23+883km) under
Improvement and Upgradation of 11 Roads under Asom Mala SOPD Lot-
I for the year 2020-21, progress is 87% ‘

* Construction of RCC BridgeNo.1/1 on Kekuribari to Bamunijan
Reserve over river Haria. Progress: 93%

* Improvement and widening of Amsoi Bazar to Gaspora Tiniali (MDR-
NGM-18) by providing DBM and BC including road safety and Tree
Plantation under RIDF-XXVI of NABARD 2020-21, progress is 92%
APART:

* Renovation & Up-gradation of Warchousing Facilities in existing
Warehouse Complex at Haibargaon in Nagaon District. Progress is 95%

SOPD

* Construction of road side RCC covered drain in front of Nagaon Medical
College at Mokhuli on Nagaon- Lawkhowa Naltoli Road (SH-03)
(1600.00 m) under SOPD- G for the year 2021-22, Barhampur LAC,
progress is 90%

* Construction of Heliport under (RCS UDAN- 2) at Nagaon under SOPD —
G for the year 2022-23 of Nagaon LAC. Progress is 15%

e Construction of 2-Lane approach road leading to Nagaon Heliport under
SPOD (G) for the year 2022-23, progress is 25%
PMGSY-III:

* MRLI1I-Lalchand Todi Mill Road to Majorati via Uttar Etapara,
Physical Progress: 90%

“* MRLO02-PDB Road to NH-37 via Auniati Br. Approach Package No.
AS19-763, Physical Progress: 90%

% MRLO2-Nonoi Dakhinpat road to Dighaldori via Uzani Chuk,
Balipara, Progress: 86%

% MRLI14-NH-36 at Uriagrant Tubuki to Niz Kathiatoli via Jhumurmur,
Progress: 75%

% MRLOS5-Rupohigaon Uttar Etapara to Uttar Herapatty via
Laogaon, Progress is 90%

% MRLI2-Bhakatgaon Bazar Road to Bamungaon via Bhakatgaon
Bazar, Physical Progress : 68%

Mukhya Mantrir Path Nobikaran Achani (Maintenance Work ):

* Periodic renewal of road from Kathiatoli Kampur Road to Kalaikhowa
via Pachim Tetelisora Road Part-] (Tetelisora to Kalaikhuwa), progress:
35%

e Periodic Renewal of Salmara (Deobali Dighaldari) Phulaguri Uttar|
Petboha Ghahi Majgaon Bhalukmar (Jagialtiniali to Phulaguri). Progress
is 78%

MMPPNA

* Rudra Ram Bordoloi Road (South Haibargaon to ARB Road).
Progress is 95%

* Deodhar Panchayat Office Approach Road. Progress is 90%

* Road from Borpathori MV School to Pachim Jalah SC Village.

Land Acquisition
estimate for bridge
approach submitted
to higher authority.

October,2024

September, 2024

September, 2024

August, 2024

October, 2024

March, 2025

March, 2025

September, 2024
March, 2024

September, 2024

September,2024
March,2024

September,2024
August, 2024

September,2024

August,2024

August,2024 l
August,2024

Progress is 97%

District Jofamissioner,
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* Road from Ghagorial Gaon Mini PHC Road to No.2 Ghagorial Gaon. August, 2024

Progress is 90%

Road from Tulsimukh Rangalumukh road to 2No. Sukatiputa.
Progress is 95%

Balijuri Tiniali to Bonbahani MV School connecting Balijuri Chariali.
Progress is 75%

KA Road to Khanajan. Progress is 75%

e Chamgaon forest office road to Borkhola Karbigaon Road. Progress is

75%

BB Road to Adarsha Gaon Road. Progress is 90%

INo.Ghogargaon to Borpukhuripar Road. Progress is 80%

Ananta Kondoli High School to Silbheta. Progress is 90%

KA road to Kafitoli Brahmangaon road. Progress is 90%

NH-36 to Gomariati to Kondoli. Progress is 90%

Kamalachuk to NH-36, Solmari from Ch.0.00 m to 910.00 m. Progress is 90%

KA road to Nabajyoti gaon from Ch.0.00 m to 1630.00 m. Progress is
75%

Kaibortagaon to Bamunbori via Hemarbori Road (Bamunbori to
Bhalukmari) from Ch0.00 m to 2418.00 m, Progress is 82%

Dhuniabheti to Bheti Bazar (Dhaniabheti to BhomoraguriLalungaon) from
Ch0.00 m to 2310.00, Progress is 40%

Shyam Kalia Namghar to Natun Bhogbari Road Part-2 (Shyam kalia Namghar
to Ailakhi) from Ch0.00 m to 2317.00 including Routine Maintenance for
Four Years. Progress is 81%

* Construction of Road from Dakhinpat Petboha to Manuh pura beel. Progress

is 55%
Raha College Approach’ Road (Roha to Garmari) including routine
maintenance for 4 years. Progress is 75%
MMUPPNA
Improvement of Amsoi Dighaliati Road. Progress is 53%
Improvement of road from Kakatigaon to Magurgaon road & Taporiborchuba
Darangialgaon at Magurgaon to Cheuguri Salmara Balijuri Connect Road
(Kakatigaon-Chewguri-Salmara-BalijuriConnect  road) under Mukhya
Mantrir Unnoto Pakipath Nirman Achani for the year 2022-23 (RIDF-
XXVIII), Raha LAC. Progress is 51%
MMMPA
Construction of Road cum Embankment from T/dyke along R/B of Kopili
river from Chapormukh to AhotguriAmsoi PWD Road by providing E/W,
GSB. WBM Gr-l11, ICBP, Road signage etc in Raha (SC) LAC. Progress is
95%
Construction of Road on River Embankment T/Dyke from Kuruwahati to
Tetelisora of river Nonoi and Haria in Nagaon District (Ch. 2000.00 m to Ch.
6000.00 m) at Barhampur LAC under RIDF-XXVII of NABARD for the yea
2022-23, physical progress is 55%
MMPNA :-
Periodic Renewal of Salmara (Deobali Dighaldari) Phulaguri Uttar,
Petboha Ghahi Majgaon Bhalukmari (JagialTiniali to Phulaguri),
progress is 78%
MMMPA
* Construction of Road cum Embankment from T/dyke along R/B of Kopili
river from Chapormukh to AhotguriAmsoi PWD Road by providing E/W,
GSB, WBM Gr-111, ICBP, Road signage etc in Raha (SC) LAC. Progress is
95%
Construction of Road on River Embankment T/Dyke from Kuruwahati to
Tetelisora of river Nonoi and Haria in Nagaon District (Ch. 2000.00 m to Ch.
6000.00 m) at Barhampur LAC under RIDF-XXVII of NABARD for the year

2022-23, physical progress is 55% L

August, 2024
September, 2024

September,2024
September,2024

September,2024
September, 2024

August, 2024
August, 2024
August,2024
August, 2024

September,2024
October, 2024
Qctober,2024

August, 2024

September, 2024

August, 2024

September, 2024
September, 2024

September, 2024

December, 2024

September, 2024

September, 2024

December, 2024

District
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The EE, PWD, Kaliabor, Samaguri, Barhampur & Rupahihat
Territorial Building Division reported that progress of the following schemes
namely-
* Medical College at Nagaon: Hospital Building 99.88% May, 2024
» Establishment of new Engineering College Nagaon, progress 98% May, 2024
= Construction of new building at Sub-Divisional Library Kaliabor progress May, 2024
is 99% '
= Construction of District Science Centre and Planetarium at Kaliabor, May,2024
. progress is 79%
PW]; ’rl:::lal:::-r o e Establishment of Model Degree College at Samaguri, progress is 63% May, 2024
25 Territo :i)al  Construction of 100 nos. of Model Secondary schools in the Tea Garden | August, 2024
Building Division areas Assam at Balijuri T.E. (T.G.-49) (Category - I). Progress is 52%
* Construction of Proposed Girls” Hostel (100 bedded) at : (i) Mowamari May, 2024
HS (ii)Sonaighat HS (iii) Nilbagan HS. Progress is 65%
Schemes of 2022-23
* Repairing and Renovation of Silghat MPHC (Hospital Building), May,2024
Kaliabor, Nagaon. Progress is 90%
* Repairing and Renovation of Bamuni MPHC (Hospital June, 2024
Building) Kaliabor, Nagaon. Progress is 80%
= Construction of fencing at Kuthari MPHC at Kaliabor, Nagaon. May, 2024
Progress is 2%
The EE, PWD, Nagaon, Raha, Dhing & Batadrava Territorial
Building Division reported that progress of the following schemes
namely-
e Development of Batadrava Thaan as Cultural and Tourist Destination at Phase-I: Dec,2024
Batadrava, Nagaon, and progress: Phase-1: 90% and Phase 11: 85% Phasell:April,2025
* Construction of Multi-storied Market Complex including Car Parking
at Haladhar Bhuyan Market, Nagaon, progress is 48%.
* Construction of Multi-storied Market Complex including Car Parking March,2025
at Natun ?azar Market,. Nagaon, prOgrcSS'lS 65% o December, 2024
» Construction of Public Bus Stand with all modern facilities at
Morikolong, progress is 65% December.2024
PWD, Nagaon- | | construction / Re-modeling of RCC Building including Development ’
Batadrava, Raha, of Library vocational Centre etc. of Madhab Dev. Higher Secondary
Dhing, Rupohihat| o061 ot Tulsimukh, Nagaon during the year 2016-17 including | oo 0> 2024
26 e c ulsimukh, INag g y 1 g
& Sal-nag.url electrical works, progress is 90%
.Te.rrltm:lz!l‘  Construction of RCC (G+2) Building office of the Joint Director of September, 2024
Buliding Divisiox Health Service, Nagaon (Main Building). Progress is 87%
» Construction of 9 Nos. of Model Women College at Batadrava. Progress is 34% March, 2025
» Construction of New Circuit House (G+3) RCC Building at Nagaon. Progress is 2% March, 2026
» Construction of Model Secondary Schools in the Tea Garden Areas, Assam at Amsoi January, 2025
TGMS. Progress is 7% ?
¢ Jagannath Community and skill centre at (i) Borpani TE, (if) Amsoi TE, (iii) Balikuchi
TE under Raha LAC. Progress is 1%
MSDP :
> Construction of proposed Girls Hostel (100 bedded) under MSDP in | January, 2025
Nagaon district at:
Kachuwa: 52%

District C issioner,

&NN gaan.
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As reported by the Executive Engineer, Assam Urban Water Supply
and Sewerage Board—
Sewerage Treatment Plant Detail Progress
* Supply Installation of Sewerage Pipeline.
Status of Water Supply Project:-
* Raw Water Transmission main (K9). Progress of AMRUT : 100% & October, 2024
UIDF : 88.53%
Water Treatment Plant (WTP) at:-

27 e
eRetigaRosrd | . existing WTP, progress is 69% > 69.10% October, 2024
Elevated Service Reservoirs at:-
* 3 A/ Horizon Colony, 2 A/Fauzdaripatty, 1 A/Haiborgaon: 66.67% October, 2024

= Distribution Network (K-7), 214 Km, progress of AMRUT : 97.48% October, 2024
= 98.56% & UIDF : 95.79%
* House Service Connection: Out of total 27609 Nos., 11054 Nos. have | October, 2024
been completed.

The Chairman directed all HoDs to submit the progress report and Action Taken Report one
week prior to the meeting and also instructed to mention the target date of completion of the schemes in the

reports.
The meeting ended with vote of thanks from the Chair.
Signed by
Narengia{urea/mmaiioner,
_ Date: 11-09-20%2h48:12:00
Memo eFile No. E 26392 (A) Date:  /09/2024
Copy to:

I. The Addl. Chief Secretary to the Govt. of Assam, T&D Department, Dispur, Guwahati-6 for kind
information.
2. The Principal Secretary to the Hon’ble Chief Minister, Assam, Guwahati-6 for kind information.

3. The Principal Secretary to the Govt. of Assam, Transformation & Development Department, Dispur
for kind information.

4. The S.0. to C.S. to the Govt. of Assam for kind appraisal of Chief Secretary.

5. The Director (DCP), Transformation & Development Department, Dispur for kind information.

6. The Director, Evaluation & Monitoring Division, Transformation & Development Department, Dispur

for kind information.
7. The DIO, NIC, Nagaon. He is requested to upload the DDC minutes in the District Website urgently.
8. All Circle Officers/BDOs, Nagaon district for information and necessary action.
9. All Members of DDC for information and necessary action.
10. Office copy.

(e-signed)

District Commissioner,
Nagaon.
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